



To: Bill Bilyeu

From: Bill Burke

Date: 12-7-12

Subject: Change Order for Schmoltd Construction – Amphitheater and Restroom Myer’s Park

PCO #8 – Owner requested electric Hand Dryers to replace the paper towel dispensers. This change is to prevent possible clogging of the septic system with paper towels. \$2,719.20

Owner requested value engineering proposal from Electrician to change some light fixtures from vandal resistant to normal due to install height. (\$7,400.00)

PCO #9 – City of McKinney requested install charge for the water meter. \$946.00

PCO #10 – Owner requested utility line locators so that underground utilities can be easily identified. \$2,349.00

PCO #11 – Owner requested change of light fixture for stone steps. Existing fixtures will be returned for credit to be forwarded before the project closes. \$3,896.20

This change order totals - \$2,510.40

Total Change Orders for the Project are \$16,057.30 or 2.20% of contract.

OC
Bill Burke
12/7/12