

CHANGE ORDER

Schmoltdt Construction, Inc.
 5797 CR 126, Suite A
 Celina, TX 75009
 (972)382-8499/Office (972)382-8399/Fax

File Reference
 OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER



**SCHMOLDT
 CONSTRUCTION**

NAME & ADDRESS OF PROJECT:

Myer's Park Amphitheater
 CR 166 @ CR 168
 Collin County, TX

CHANGE ORDER NUMBER: Eight (8)
 DATE: November 12, 2012
 PROJECT NO.: 12-055
 CONTRACT DATE: June 20, 2012
 CONTRACT FOR: Myer's Park

NAME AND ADDRESS OF OWNER:

Myer's Park Amphitheater
 CR 166 @ CR 168
 Collin County, TX

cc:			
160004	1.) Furnish and Install (4) Bradley 2902-280000 Hand Dryers	\$	2,719.20
160004	2.) Light Package V.E.	\$	(7,400.00)

	TOTAL	(\$4,680.80)
The original Contract Sum was.....	\$	727,000.00
Net change by previously authorized Change Orders.....	\$	18,270.90
The Contract Sum prior to this Change Order was.....	\$	745,270.90
The Contract Sum will be increased by this Change Order in the amount of.....	\$	(4,680.80)
The new Contract Sum including this Change Order will be.....	\$	740,590.10

The Contract Time will be changed by
 The date of Substantial Completion as of the date of this Change Order therefore is

~~+30~~ days *denied*
Comp./Contract Plus 30 Days *150*

<u>Schmoltdt Construction, Inc.</u>	<u>Myer's Park</u>	<u>Spurgin & Associates</u>
Contractor	Owner	Architect
<u>November 12, 2012</u>		<i>Kent Spurgin</i>
Date	Date	Date
		<i>12/3/12</i>
<u>(Signature)</u>	<u>(Signature)</u>	<u>(Signature)</u>
<u>Jenny Andrews</u>	<u>Kent Spurgin</u>	<u>Kent Spurgin</u>
(Print Name)	(Print Name)	(Print Name)

