



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 1-9-13

Subject: Change Order for Covenant Construction – I.T. Vault remodel

06
B-11 my
1/10/13

PCO #2 – City of Plano requested change to Mag-lock - \$371.44

PCO #3 – Owner required additional HVAC duct wrap - \$800.00

PCO #4 – City of Plano required change of Stair and Ramp – (\$1,100.00)

This change order totals - \$71.44 or 0.12% of contract

Total Change Orders for the Project are \$5,221.44 or 9.16% of contract.