



Contract Change Order

Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Covenant Design and Construction, LLC
Attn: Edward Helewa
335 S. Parks
Desoto, TX 75115

Effective Date 1/16/2013
Contract No. 07333-12
Contract Name: Construction, IT Vault

Awarded by Court Order No.: 2012-736-10-08
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO# 2	City of Plano requested change to Mag Lock	\$	371.44
PCO# 3	Owner required additional HVAC duct wrap	\$	800.00
PCO# 4	City of Plano required change of stair and ramp	\$	(1,100.00)
Change Order No. 2 Total		\$	71.44

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	<u>\$57,244.00</u>
Net Change to Change Order(s)	
<u>PREVIOUS</u> Change Order No. 1	<u>\$5,150.00</u>
<u>CURRENT</u> Change Order No. 2	<u>\$71.44</u>
Total change orders to date:	<u>\$5,221.44</u>
The new (contract sum) including this Change Order will be:	<u>\$62,465.44</u>

ACCEPTED BY:

Covenant Design and Construction, LLC
Edward Helewa
335 S. Parks
Desoto, TX 75115

See Change Order Dated 1/16/13
SIGNATURE _____
TITLE: _____
DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CPPD, CPPB
Purchasing Agent
DATE: 3/14/13

3-13-13
SU