



COLLIN COUNTY

Engineering
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3727
www.collincountytx.gov

January 28, 2014

To: Judge Self and Commissioners

From: Ruben E. Delgado, P.E., Director of Engineering

Re: Change Order No. 1 to Contract with Ashlar Contracting Company for
Construction of a Concrete Box Culvert on County Road 132 @ Long Branch
Bond Project No. 07-0016

The Engineering Department requests that our contract with Ashlar Contracting Company be changed to add the following items:

- | | |
|---|------------|
| 1. One (1) load of 12" rock rip rap | \$ 708.12 |
| 2. Additional material and fabrication costs for repair and construction of an existing water gap | \$2,678.73 |

Ashlar was able to salvage and utilize existing rock rip rap material that was on site. However, there was not enough existing material to protect the upstream roadway and ditch slopes as specified by the plans.

An existing water gap on the downstream side of the box culvert needed to be re-constructed on the new right-of-way line. Upon removing the water gap it was determined that the existing pipe supports and portions of the water gap itself were corroded beyond use. As such, new materials and additional fabrication costs are required.

The contractor is requesting reimbursement for their actual costs, with no overhead or profit.

A contract increase of \$3,386.85 is requested and we will be available to answer any questions you might have regarding this matter.

xc: Bill Bilyeu
Monika Arris
Matt Dobeka
Jeff Durham