



COLLIN COUNTY

Special Projects
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3744
www.collincountytx.gov

May, 1, 2014

To: Judge Self and Commissioners

From: Jeff B. Durham, Special Projects Manager

Re: Change Order No. 1 to Contract with Massana Construction for
County Road 419 Bridge - Bond Project No. 07-0014

The Engineering Department requests that the contract with Massana Construction be increased to allow for the placement of an additional 54 cubic yards of rock rip rap. The additional material is needed to provide slope protection for areas excavated on the downstream side of the bridge.

A total increase of \$4914.00 is requested and we will be available to answer any questions you might have regarding this matter.

xc: Bill Bilyeu
Monika Arris
Matt Dobecka