



Contract Change Order One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	<u>Massana Construction</u>	Contract	<u>Construction, Bridge, CR 419 over Brinlee Creek</u>
	<u>8992 Preston Rd.</u>	Contract No.	<u>2013-271</u>
	<u>Suite 110-760</u>		
	<u>Frisco, TX 75034</u>	Effective Date	<u>6/2/2014</u>

Awarded by Court Order No.:	<u>2014-024-01-13</u>
Change Order 1 Court Order No.:	<u>FYI</u>

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**

Add 54 Cubic Yards of Rip Rap		\$ 4,914.00
The original contract sum was		\$318,138.00
Net Change to Change Order(s)		
CURRENT    Change Order No.	1	\$ 4,914.00
Total change orders to date:		\$ 4,914.00
The new (contract sum) including this Change Order will be:		\$323,052.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Massana Construction  
8992 Preston Rd.  
Suite 110-760  
Frisco, TX 75034

See letter dated 3/27/2014

SIGNATURE \_\_\_\_\_

TITLE: \_\_\_\_\_

DATE: \_\_\_\_\_

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Michlayn Rains, CPPC, CPPB

Purchasing Agent

DATE: 6/4/14