



To: Commissioner's Court

From: Bill Burke

Date: 8-5-14

Subject: Change Order No. 3 to G. T. Construction for Plano Repairs

FYI Notification to Commissioners' Court for Change Order No. 3 to GT Construction Inc., IFB No. 2014-110, Construction, Interior and Exterior Alterations, 900 E. Park. PCO #7 – Architect directed reinstatement of brick flashing alternate and addition of rust inhibitor for the brick lintels.

These items are reinstated and added due to the water test performed on the vapor barrier. Work associated with the vapor barrier will be repaired by the contractor at their expense.

Work on the brick and lintel is in response to a situation that the Architect noticed during the test. In addition the Architect has reviewed the record and believes that we should add 9 days in addition to the 16 days already added to the schedule for the glazing change. \$39,679.00 and 65 days to perform the work.

This change order was previously approved by the County Administrator per Court Order No. 2007-180-02-27.

Total of this change – \$39,679.00 or 7.68% of contract

Total change orders to date – \$15,962.00 or 3.09% of contract

Thank you for your consideration.