



## COLLIN COUNTY

Construction and Planning  
4600 Community Ave.  
McKinney, Texas 75071

To: Commissioner's Court

From: Bill Burke

Date: 3-27-14

Subject: Change Order to G T Construction for Plano Repairs

PCO #7 – Architect directed reinstatement of brick flashing alternate and addition of rust inhibitor for the brick lintels. These items are reinstated and added due to the water test performed on the vapor barrier. Work associated with the vapor barrier will be repaired by the contractor at their expense. Work on the brick and lintel is in response to a situation that the Architect noticed during the test. In addition the Architect has reviewed the record and believes that we should add 9 days in addition to the 16 days already added to the schedule for the glazing change. \$39,679.00 and 65 days to perform the work

Total of this change – \$39,679.00 or 7.68% of contract

Total change orders to date – \$15,962.00 or 3.09% of contract

Thank you for your consideration

OK  
3:11  
7/30/14