



To: Bill Bilyeu

From: Bill Burke

Date: 12-23-14

Subject: Change Order to North Rock Construction

PCO 1 – Engineer requested to add 1 18” diameter drainage culvert and extend concrete headwall to increase water flow capacity under part of the trail. \$4,874.00

PCO 2R – Owner requested tree cutting and trail realignment to create a clear path for the trail. Refund of Building permit fee paid to City of McKinney. Permit fees are paid by the County since the amount is not known at the time the project is bid. \$0.00

Total this change order - \$4,874.00

Total change orders for the project - \$4,874.00 or 1.18% of contract

Thank you for your consideration

OK  
B:11 3  
12/23/14