



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 2-16-15

Subject: Change Order to North Rock Construction

PCO 4 – Owner requested credit to remove contradictory signage on some of the trails.
(\$2,640.00)

Total this change order – (\$2,640.00) or 0.60%

Total change orders for the project - \$6,175.00 or 1.50% of contract

Thank you for your consideration

Handwritten signature and date: Bill Burke 2/16/15