



To: Bill Bilyeu

From: Bill Burke

Date: 3-17-15

Subject: Change Order to GFC Contracting

PCO 1 – Owner requested add to install County supplied VCT in 12 locations averaging \$80.00 per location. As part of the scope removing the old cabinets and installing the new smaller cabinets, this left a large area of the carpet open underneath the counters. \$953.50

Total this change order – \$953.50 or 1.10%

Total change orders for the project - \$953.50 or 1.10% of contract

Thank you for your consideration

OK
Bill
3/17/15

