



Contract Change Order Four (4)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: North Rock Construction, LLC
525 South Loop 288
Suite 105
Denton, TX 76205

Contract Construction, Collin County Walking Trail
Contract No. 2014-261
Effective Date 4/25/2015

Awarded by Court Order No.: 2014-792-10-20
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: FYI
Change Order 3 Court Order No.: FYI
Change Order 4 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO# 5 Owner requested change order to trim bridge planks for better appearance \$ 450.00
in relation to the handrail.

Add: Twenty-nine (29) rain days to the contract and extend completion date to May 9, 2015

The original contract sum was \$411,968.95

Net Change to Change Order(s)			
PREVIOUS	Change Order No.	1	\$ 4,874.00
PREVIOUS	Change Order No.	2	\$ 3,941.00
PREVIOUS	Change Order No.	3	\$ (2,640.00)
CURRENT	Change Order No.	4	\$ 450.00

Total Change Orders to Date: \$ 6,625.00

The new (contract sum) including this Change Order will be: \$418,593.95

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

North Rock Construction, LLC
525 South Loop 288
Suite 105
Denton, TX 76205

Submitted 4/27/15

SIGNATURE _____
TITLE: _____
DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michlayn Rains, CPPO, CPPB
Purchasing Agent
DATE: _____