



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 7-29-15

Subject: Change Order to RKM Contractors for Collin County Pavilion

PCO 1 – We are accepting only the portion of the PCO regarding an extra mobilization for the Concrete subcontractor. We had a break in the rain and the slab was ready to be poured when I stopped work due to a concern of our geotech. Once the Engineer reconciled the concern it rained for the next three weeks depositing mud in the grade beams that needed to be cleaned out. \$2,146.00

PCO 2 – The stone cap specified by the County needed to be returned and replaced with a wider stone cap to cover the top of the stone columns. \$1,879.00

Total this Change Order - \$4,025.00 or 3.4%

Total Change Orders for this project \$4,025.00 or 3.4%

Thank you for your consideration

OK
7/29/15
Bill Burke