

**CHANGE ORDER PROPOSAL**

CUSTOMER:	<b>Collin County</b>	CHANGE PROPOSAL NO.:	<b>2</b>
ADDRESS:	<b>900 East Park</b>	DATE SUBMITTED:	<b>10/12/2016</b>
	<b>Plano, TX</b>	SDB JOB NO.:	<b>66-0021</b>
JOB DESC.:	<b>Water Restoration</b>	COST CODE:	
CONTACT:	<b>JD Griffin</b>	PROPOSAL TYPE.:	<b>Lump Sum</b>
CONTRACT #:			

We are pleased to propose the following:

- Detail S1.01/03 , 04 -- Level 1 & 2 North (126) locations; Level 1 & 2 South (126) Locations.  
 Remove Old/Failed Welded connections between stud framing & angle cup and reweld to specifications

**Unit Cost Per \$ 64.27 ea**

- Detail S1.01/01, 02-- Levels 1 & 2 (32) Locations.  
 Add 1/4" x 3" Angle as needed to existing, Incorrect, and/or Missing steel angle supports

**Unit Cost Per \$ 398.18 ea**

	SUB TOTAL	\$ 28,231.92
Bond	2.50%	\$ 705.80
	<b>TOTAL</b>	<b>\$ 28,937.72</b>

**CLARIFICATIONS**

- Additional locations identified will be done per unit cost rate.
- 
- 

**EXCLUSIONS**

- Permits
- Premium time unless otherwise indicated
- Removal of Hazardous Waste
- 

**PROJECT COST DATA**

The original Subcontract Sum (Guaranteed Maximum Cost) was:	\$ 174,142.00
Net change by previously authorized Change Order's:	\$ 1,500.00
The Subcontract Sum prior to this Change Order Proposal (COP):	\$ 175,642.00
By this COP the Subcontract Sum will be: <input checked="" type="checkbox"/> increased <input type="checkbox"/> decreased <input type="checkbox"/> unchanged	\$ 28,937.72
The new Subcontract Sum including this Change Order will be:	\$ 204,579.72
The Contract Time will be: <input checked="" type="checkbox"/> increased <input type="checkbox"/> decreased <input type="checkbox"/> unchanged	15 days.
The date of Substantial Completion as of the date of this Change Order is:	

SDB, inc.  
 CONTRACTOR

Collin County  
 OWNER / PRIME

*Jason Gillespie* 10-12-16  
 SIGNATURE DATE

SIGNATURE DATE

*Jason Gillespie* 10-12-16  
 REVIEWED BY