



# COLLIN COUNTY

Special Projects  
4690 Community Avenue  
Suite 200  
McKinney, Texas 75071  
972-548-3744  
[www.collincountytx.gov](http://www.collincountytx.gov)

---

October 27, 2016

To: Judge Self and Commissioners

From: Jeff B. Durham, Special Projects Manager

Re: Change Order No. 1 to Contract with McMahon Contracting, LP for  
Box Culvert Construction on County Road 664 @ Branch of Indian Creek  
Bond Project No. 07-0044

The Engineering Department requests that the contract with McMahon Contracting, LP be adjusted to reflect a change in pavement quantities utilized for construction of the box culvert roadway approach on County Road 664 at a Branch of Indian Creek. This adjustment will result in a net contract **decrease** of \$2649.43.

It should be noted that the box culvert construction was completed on schedule with the roadway recently re-opened to traffic.

We will be available to answer any questions you might have regarding this matter.

xc: Bill Bilyeu  
Monika Arris  
Matt Dobecka