



Work Order Signature Document

ezIQc Buy Board Contract No.: 520-16 Area F - LMC

New Work Order

Modify an Existing Work Order

Work Order Number.: 049993.02

Work Order Date: 11/06/2017

Work Order Title: Collin County Dispatch Center Renovation Supplemental 02

Owner Name: Collin County

Contractor Name: LMC Corporation

Contact: Sara Hoglund

Contact: Dave Wilson

Phone: 972-548-4104

Phone: (713) 947-2422

Work to be Performed

Work to be performed as per the Final Detailed Scope of Work Attached and as per the terms and conditions of ezIQc Buy Board Contract No 520-16 Area F - LMC.

Brief Work Order Description:

Supplemental Order No. 2 - Additional cabeling

Time of Performance

Estimated Start Date: 11/10/2017

Estimated Completion Date: 12/15/2017

Liquidated Damages

Will apply:

Will not apply:

Work Order Firm Fixed Price: \$5,284.25

Owner Purchase Order Number:

Approvals

Owner Date

Contractor Date



Detailed Scope of Work

To: Dave Wilson
LMC Corporation
9191 Winkler Drive, Suite A
Houston, TX 77017-5967
(713) 947-2422

From: Sara Hoglund
Collin County
4300 Community
McKinney, TX 75071
972-548-4104

Date Printed: November 06, 2017

Work Order Number: 049993.02

Work Order Title: Collin County Dispatch Center Renovation Supplemental 02

Brief Scope: Supplemental Order No. 2 - Additional cabeling

Preliminary

Revised

Final

The following items detail the scope of work as discussed at the site. All requirements necessary to accomplish the items set forth below shall be considered part of this scope of work.

General Scope of Work:

- Run 2” conduit for electric service from panel in the parking garage approximately 160L’
- Core drill through concrete for conduit penetration into electric room
- Remove & Replace ceiling tile in parking garage
- Clean up space

Subject to the terms and conditions of JOC Contract **520-16 Area F - LMC**.

Contractor

Date

Owner

Date

Contractor's Price Proposal - Summary

Date: November 06, 2017

Re: IQC Master Contract #: 520-16 Area F - LMC
Work Order #: 049993.02
Owner PO #:
Title: Collin County Dispatch Center Renovation Supplemental 02
Contractor: LMC Corporation
Proposal Value: \$5,284.25

Section - 26 **\$5,284.25**

Proposal Total **\$5,284.25**

This total represents the correct total for the proposal. Any discrepancy between line totals, sub-totals and the proposal total is due to rounding.

Contractor's Price Proposal - Detail

Date: November 06, 2017

Re: IQC Master Contract #: 520-16 Area F - LMC
 Work Order #: 049993.02
 Owner PO #: Collin County Dispatch Center Renovation Supplemental 02
 Title: LMC Corporation
 Contractor: LMC Corporation
 Proposal Value: \$5,284.25

Sect.	Item	Mod.	UOM	Description	Line Total
Labor	Equip.	Material	(Excludes)		
Section - 26					
1	26 05 19 16 0330		MLF	#2/0 AWG Cable - Type THHN-THWN, 600 Volt Aluminum, Single Stranded, Placed In Conduit	\$3,476.53
			Installation	Quantity 1.36 x Unit Price 2,203.68 x Factor 1.1600 = Total 3,476.53	
2	26 05 29 00 0108		EA	2", Two Hole Steel Conduit Strap	\$80.92
			Installation	Quantity 32.00 x Unit Price 2.18 x Factor 1.1600 = Total 80.92	
3	26 05 29 00 0108 0090		MOD	For Work In Restricted Working Space, Add	\$12.54
			Installation	Quantity 23.00 x Unit Price 0.47 x Factor 1.1600 = Total 12.54	
4	26 05 29 00 0108 0092		MOD	For Installation On Concrete (Includes Drilling And Fastener), Add	\$19.85
			Installation	Quantity 29.00 x Unit Price 0.59 x Factor 1.1600 = Total 19.85	
5	26 05 33 13 0581		LF	2" Electrical Metallic Tubing (EMT) Conduit	\$1,019.29
			Installation	Quantity 174.00 x Unit Price 5.05 x Factor 1.1600 = Total 1,019.29	
6	26 05 33 13 0581 0024		MOD	For Installation In Concrete Beam, Slab, Etc. (Excludes Concrete), Add	\$94.86
			Installation	Quantity 174.00 x Unit Price 0.47 x Factor 1.1600 = Total 94.86	
7	26 05 33 13 0581 0025		MOD	For Work In Restricted Working Space, Add	\$88.16
			Installation	Quantity 80.00 x Unit Price 0.95 x Factor 1.1600 = Total 88.16	
8	26 05 33 13 0581 0026		MOD	For Installation Above 14', Add	\$87.23
			Installation	Quantity 160.00 x Unit Price 0.47 x Factor 1.1600 = Total 87.23	
9	26 05 33 13 0592		EA	2" Electrical Metallic Tubing (EMT) 90 Degree Elbow	\$99.18
			Installation	Quantity 6.00 x Unit Price 14.25 x Factor 1.1600 = Total 99.18	
10	26 05 33 13 0592 0025		MOD	For Work In Restricted Working Space, Add	\$6.31
			Installation	Quantity 2.00 x Unit Price 2.72 x Factor 1.1600 = Total 6.31	
11	26 05 33 13 0592 0026		MOD	For Installation Above 14', Add	\$3.16
			Installation	Quantity 2.00 x Unit Price 1.36 x Factor 1.1600 = Total 3.16	
12	26 05 33 13 0614		EA	2" Electrical Metallic Tubing (EMT) Compression Coupling	\$296.22
			Installation	Quantity 28.00 x Unit Price 9.12 x Factor 1.1600 = Total 296.22	
Subtotal for Section - 26					\$5,284.25

Contractor's Price Proposal - Detail Continues..

Work Order Number: 049993.02
Work Order Title: Collin County Dispatch Center Renovation Supplemental 02

Proposal Total

\$5,284.25

This total represents the correct total for the proposal. Any discrepancy between line totals, sub-totals and the proposal total is due to rounding.



Subcontractor Listing

Date: November 06, 2017

Re: IQC Master Contract #: 520-16 Area F - LMC
Work Order #: 049993.02
Owner PO #:
Title: Collin County Dispatch Center Renovation Supplemental 02
Contractor: LMC Corporation
Proposal Value: \$5,284.25

Name of Contractor	Duties	Amount	%
No Subcontractors have been selected for this Work Order		\$0.00	0.00