



## COLLIN COUNTY

Construction and Planning  
4600 Community Ave.  
McKinney, Texas 75071

To: Commissioners' Court

From: Bill Burke/Director of Building Projects

Date: 1-23-18

Subject: Supplemental Orders to LMC Construction for the Sheriff's Dispatch Relocation Project

SWO 6 – Engineer request to add a second set of conduit and wire to feed a second UPS. This should have been included in the last change order for the transformer move to the basement. \$2,622.76

Total for this Supplemental Work Order - \$2,622.76 or 0.5% of contract

Total Supplemental Work Orders for the Project - \$25,210.92 or 4.7% of contract

Thank you for your consideration,

Bill Burke  
Director of Building Projects

05  
1/23/18  
Bill