



**Work Order Signature Document**

**ezIQC Buy Board Contract No.: 520-16 Area F - LMC**

**New Work Order**

**Modify an Existing Work Order**

Work Order Number.: 049993.06

Work Order Date: 01/19/2018

Work Order Title: Collin County Dispatch Center Renovation UPS Conduit Supplemental 06

Owner Name: Collin County

Contractor Name: LMC Corporation

Contact: Sara Hoglund

Contact: Dave Wilson

Phone: 972-548-4104

Phone: (713) 947-2422

**Work to be Performed**

Work to be performed as per the Final Detailed Scope of Work Attached and as per the terms and conditions of ezIQC Buy Board Contract No 520-16 Area F - LMC.

Brief Work Order Description:

**Time of Performance**

Estimated Start Date: 01/22/2018

Estimated Completion Date: 02/02/2018

**Liquidated Damages**

Will apply:

Will not apply:

**Work Order Firm Fixed Price: \$2,622.76**

Owner Purchase Order Number:

**Approvals**

\_\_\_\_\_  
Owner

\_\_\_\_\_  
Date

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Date



**Detailed Scope of Work**

---

**To:** Dave Wilson  
LMC Corporation  
9191 Winkler Drive, Suite A  
Houston, TX 77017-5967  
(713) 947-2422

**From:** Sara Hoglund  
Collin County  
4300 Community  
McKinney, TX 75071  
972-548-4104

**Date Printed:** January 19, 2018

**Work Order Number:** 049993.06

**Work Order Title:** Collin County Dispatch Center Renovation UPS Conduit Supplemental 06

**Brief Scope:**

Preliminary

Revised

Final

---

The following items detail the scope of work as discussed at the site. All requirements necessary to accomplish the items set forth below shall be considered part of this scope of work.

**Detailed Scope:**

Installation of Additional UPS Conduite.

Subject to the terms and conditions of JOC Contract **520-16 Area F - LMC**.

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Date

\_\_\_\_\_  
Owner

\_\_\_\_\_  
Date

## Contractor's Price Proposal - Summary

---

**Date:** January 19, 2018

**Re:** IQC Master Contract #: 520-16 Area F - LMC  
Work Order #: 049993.06  
Owner PO #:  
Title: Collin County Dispatch Center Renovation UPS Conduit Supplemental 06  
Contractor: LMC Corporation  
Proposal Value: \$2,622.76

---

**Section - 26** **\$2,622.76**

---

**Proposal Total** **\$2,622.76**

---

This total represents the correct total for the proposal. Any discrepancy between line totals, sub-totals and the proposal total is due to rounding.

**The Percentage of NPP on this Proposal:** **100.00%**

# Contractor's Price Proposal - Detail

**Date:** January 19, 2018

**Re:** IQC Master Contract #: 520-16 Area F - LMC  
 Work Order #: 049993.06  
 Owner PO #:  
 Title: Collin County Dispatch Center Renovation UPS Conduit Supplemental 06  
 Contractor: LMC Corporation  
 Proposal Value: \$2,622.76

Sect.	Item	Mod.	UOM	Description	Line Total
Labor	Equip.	Material	(Excludes)		
<b>Section - 26</b>					
1	26 00 01 18		LS	All labor and material to install additional conduit and wiring to relocate the maintenance switch. This NPP is specific to Collin County 911 Dispatch center.	\$2,622.76
		<b>NPP</b>	Installation	Quantity 1.00 x Unit Price 2,261.00 x Factor 1.1600 = Total 2,622.76	
				NPP added by TGG.	

**Subtotal for Section - 26** **\$2,622.76**

**Proposal Total** **\$2,622.76**

This total represents the correct total for the proposal. Any discrepancy between line totals, sub-totals and the proposal total is due to rounding.

**The Percentage of NPP on this Proposal:** **100.00%**



## Subcontractor Listing

**Date:** January 19, 2018

**Re:** IQC Master Contract #: 520-16 Area F - LMC  
Work Order #: 049993.06  
Owner PO #:  
Title: Collin County Dispatch Center Renovation UPS Conduit Supplemental 06  
Contractor: LMC Corporation  
Proposal Value: \$2,622.76

Name of Contractor	Duties	Amount	%
No Subcontractors have been selected for this Work Order		\$0.00	0.00