

CONTRACTOR CHANGE ORDER REQUEST SUMMARY

PROJECT NAME:	Adventure Park Reroof	C.O.R. NO.:	
PROJECT NO:	PO Number 220910	CRB/FI REF.:	
GENERAL CONTRACTOR:	JJ Red Commercial Roofing, LLC	DATE:	
DESCRIPTION OF CHANGE: Replacement of Soffit and Fascia has been removed from scope of work.			

General Contractor Direct Costs

Additive Costs

A Labor	
B Material	
C Equipment	
D Subtotal of Additive Cost	\$0.00

Deductive Costs (use minus sign to denote negative figures)

E Labor	-\$787.00
F Material	-\$1,099.79
G Equipment	
H Subtotal of Deductive Cost	-\$1,886.79
I Contractor's Total Direct Cost (D+H)	-\$1,886.79
J General Contractor's Mark-up	-\$113.21

Line "J" mark-up is calculated in accordance with Article 6.01-b of the Contract General Conditions. Mark-up percentages applied to the line "I" subtotal are as follows: 15% on first \$50,000, 10% on balance beyond \$50,000, 6% for credits.

K Total General Contractor Direct Costs + Mark-up (Line I + J)	-\$2,000.00
---	--------------------

L Total Subcontractor Direct Costs	
(Note: If there are two or more subcontractors for this change item, then use a separate form for each subcontractor.)	
Sum of Lines "I" and "L" from Subcontractor Change Order Request Summary Forms (703.34S)	

M Subcontractor Mark-up	
Sum of Lines "J", "M", "N" and "O" from Subcontractor Change Order Request Summary Forms (703.34S)	

N General Contractor's Mark-up on Subcontractor Direct Costs	\$0.00
--	--------

Line "N" mark-up is calculated in accordance with Article 6.01c of the Contract General Conditions. Mark-up percentages applied to the line "L" subtotal are as follows: 10% on first \$50,000, 7% on balance beyond \$50,000, 6% for credits.

O Total General Contractor Change Request (Line K + L + M + N)	-\$2,000.00
---	--------------------

Note: Include detailed breakdown of material, labor and equipment cost for each trade. Refer to Contract General Conditions Article 6.00.

To the best of my knowledge and belief, I certify that all costs listed above are correct.

Robert Edwards

2/6/2018

Contractor Signature

Date