



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: I. S. Construction Group, LLC
3009 Sandy Lane
Fort Worth, TX 76112

Effective Date: 1-May-18
Contract No.: 2018-068
Contract Name: Construction, Modifications to Sheriff's Office Lobby

Awarded by Court Order No.: 2018-182-03-05
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following Pricing Change Order:

Provide temporary construction tunnel as required by Fire Marshal per change order proposal from I.S. Construction dated 4/23/18. Price includes demo and haul off of the tunnel after construction is complete. \$ 5,487.00

Change Order No. 1 Total \$5,487.00


Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	\$244,020.00
Net Change to Change Order(s) <u>CURRENT</u> Change Order No. 1	\$5,487.00
Total change orders to date:	\$5,487.00
The new (contract sum) including this Change Order will be:	\$249,507.00

ACCEPTED BY:

Gene Hubble (Please Print)

I. S. Construction Group, LLC
3009 Sandy Lane
Fort Worth, TX 76112


SIGNATURE

TITLE: Vice President
DATE: 5/1/2018

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071



Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 5/2/18