



Contract Change Order One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: North Rock Construction, LLC  
525 S. Loop 288, Suite 105  
Denton, TX 76205  
Effective Date: 11-May-18  
Contract No.: 2018-042  
Contract Name: Construction, Myers Park Hardscape Improvements

Awarded by Court Order No.: 2018-030-01-22  
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following Pricing Change Order:

Add handrail with scrolls, 3-tier shoes and lamb tongue rail ends to railing scope  
per Change Order Proposal from North Rock Construction dated 5/10/2018. \$1,160.00

Change Order No. 1 Total \$1,160.00


Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$122,466.61  
Net Change to Change Order(s)  
CURRENT Change Order No. 1 \$1,160.00  
Total change orders to date: \$1,160.00  
The new (contract sum) including this Change Order will be: \$123,626.61


ACCEPTED BY:

JUAN NAJERA JR (Please Print)

North Rock Construction, LLC  
525 S. Loop 288, Suite 105  
Denton, TX, 76205

SIGNATURE:   
TITLE: PROJECT MANAGER  
DATE: 5/14/18

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

  
Michalyn Rains, CPPO/OPP  
Purchasing Agent  
DATE: 5/14/18