



COLLIN COUNTY

Engineering
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3727
www.collincountytx.gov

July 31, 2018

To: Judge Self and Commissioners

From: Tracy Homfeld, P.E., Assistant Director of Engineering

Re: Change Order No. 1 to Contract with Binkley and Barfield for
Engineering Services for bridge design, County Road 613 @ Groves Creek
Bond Project No. RI07-0042

The Engineering Department requests that the contract with Binkley and Barfield be adjusted to allow for additional services required for construction phase associated with assisting the contractor in located staked control points, review and approval of alternate concrete mix designs due to short supply of fly ash at time of construction, and coordination of construction of water crossing fence due to the request from an adjacent property owner during construction. This adjustment will result in a net contract **increase** of \$1900.

We will be available to answer any questions you might have regarding this matter.