



COLLIN COUNTY

Engineering
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3727
www.collincountytx.gov

July 31, 2018

To: Judge Self and Commissioners

From: Tracy Homfeld, P.E., Assistant Director of Engineering

Re: Change Order No. 1 to Contract with Ashlar Contracting Company for
Bridge Construction on County Road 613 @ Groves Creek
Bond Project No. RI07-0042

The Engineering Department requests that the contract with Ashlar Contracting Company be adjusted to include a pay item for required trench safety, to increase (double) the pavement marking 4" solid yellow stripe quantity to account for the double line detailed in the plan set, and to add an additional metal pipe fence gate necessary to tie in the relocated fence line at the northwest project limit along with additional/revised fence limits per property owner request and associated with the right of way acquisition. This adjustment will result in a net contract **increase** of \$3965.30.

We will be available to answer any questions you might have regarding this matter.