



COLLIN COUNTY

Special Projects
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3744
www.collincountytx.gov

September 12, 2018

To: Judge Self and Commissioners

From: Jeff B. Durham, Special Projects Manager

Re: Change Order No. 1 to Contract with Mario Sinacola & Sons Excavating, Inc.
for the Dallas North Tollway (DNT) South Bound Frontage Road Construction
Between U.S. Highway 380 and F.M. Highway 428
Contract No. 2018-203

The Engineering Department requests that the contract with Mario Sinacola & Sons Excavating, Inc. be adjusted to reflect changes in materials and quantities utilized for construction.

This change is due to the use of flex base material and a poly moisture barrier in place of lime. This subgrade will provide a better overall pavement section and results in a 100 calendar day reduction in construction time.

The net contract **increase** is \$62.50 and we will be available to answer any questions you might have regarding this matter.