



# COLLIN COUNTY

Special Projects  
4690 Community Avenue  
Suite 200  
McKinney, Texas 75071  
972-548-3744  
[www.collincountytx.gov](http://www.collincountytx.gov)

---

September 17, 2018

To: Judge Self and Commissioners

From: Jeff B. Durham, Special Projects Manager

Re: Change Order No. 2 to Contract with Mario Sinacola & Sons Excavating, Inc.  
for the Dallas North Tollway (DNT) South Bound Frontage Road Construction  
Between U.S. Highway 380 and F.M. Highway 428  
Contract No. 2018-203

The Engineering Department requests that the contract with Mario Sinacola & Sons Excavating, Inc. be adjusted to allow for improvements to First Street in Prosper at its intersection with the Dallas North Tollway. These improvements are associated with the Inter Local Agreement submitted for Commissioners Court's consideration under separate agenda.

This change will provide for the additional box culverts required to expand First Street on either side of the DNT.

Preliminary estimates indicate the total cost of the First Street improvements to be in the \$900,000 to \$1,000,000 range. This is the first of several anticipated change orders and results in a net contract **increase** is \$427,382.

We will be available to answer any questions you might have regarding this matter.