



To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 09-13-18
Subject: Change Order to I.S. Construction - Sheriff's lobby Modifications

CO 2- County requested credit to change the millwork drawers from plywood to MDF boxes and relocation of outlet due to conflict with existing pipe. Outlet had to be patched and recut in the ballistic material. (\$748.00)

Total for this Change Order - (\$748.00) or .031% of contract

Total Change Orders for the Project - \$4,739.00 or 1.95% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects

*OK
Bill
9/13/18*



I.S. Construction Group, LLC

3009 Sandy Lane • Fort Worth, Texas 76112
817-457-7150 • FAX 817-457-7180

August 22, 2018

Mr. David Dooley
Collin County
101 W. Abram Street
Arlington, Texas 76004

Re: Request for Change Order
Collin County Sheriff's Office Lobby Renovation
4300 Community Ave.
McKinney, Texas

Dear David,

Below is the cost of the changes:

1. Deduct for the MDF in lieu of the speced plywood.	\$ (1,200.00)
2. Add to relocate one electrical outlet.	<u>452.00</u>
Total	\$ (748.00)

Please call me if you have any questions or require additional pricing.

Sincerely,

Gene Hubble, Leed Green Associate
Vice President