



Partners for a Better Quality of Life

November 20, 2018

Ms. Tracy Homfeld, P.E.  
Assistant Director of Engineering  
Collin County Engineering Department  
4690 Community Ave., Suite 200  
McKinney, TX 75071

Re: FM 2551 (FM 2514 to FM 2170) – Supplemental #2  
CP&Y Project No. COLC1201

Dear Ms. Homfeld:

Per previous discussions CP&Y, Inc. requests Supplemental No. 2 pertaining to Contract # 2012523-08-06. The purpose of this Supplemental is request additional fees for the following additional scope of services:

- **Extended Coordination with TxDOT and NTMWD related to conflicts between roadway and NTMWD utilities.**
- **Redesign and creation of alternative alignments to minimize impacts between the roadway and NTMWD utilities.**
- **Expansion of drainage scope to include analyzing the existing storm sewer along FM 2514 (Parker Road) and either upgrading or designing a parallel system via pavement cut & restoration along FM 2514 at FM 2551 for approximately 2600 ft. to Maxwell Creek to the west.**
- **Preparation of new ROW documents and update of the ROW map.**
- **Escalation of the remaining original design fee from 2012 in the amount of 7% to account for inflation.**

We have attached a scope and fee document which adds to the original Exhibit A "Services to be Provided by the Engineer" and Exhibit B "Summary of Manhours". The total fee for Supplemental No. 2 is \$556,605.00.

We greatly appreciate your assistance concerning this matter. Should there be any questions or additional information needed, I can be reached at [TCOCHILL@cpyi.com](mailto:TCOCHILL@cpyi.com) or 214.638.0500.

Respectfully submitted,

A handwritten signature in blue ink, reading 'T.E.T. Cochill'.

---

Thomas E.T. Cochill, P.E.  
Vice President

1820 Regal Row, Suite 200  
Dallas, Texas 75235  
(p) 214.638.0500 · (f) 214.638.3723  
[www.cpyi.com](http://www.cpyi.com)

