



To: Bill Bilyeu

From: Bill Burke/Director of Building Projects

Date: 10-15-19

Subject: Change Order to KE Industrial LLC

CO 1- Engineer requested add to change the location of the new sub-panel based on existing conditions. \$5,089.85

Total for this Change Order – \$5,089.85 or 23.4% of contract

Total Change Orders for the Project – \$5,089.85 or 23.4% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects

OK
10/15/19