

January 15,2009

Mr. Brian Nicodemus Pierce, Goodwin, Alexander & Linville 105 Decker Court, Suite 600 Irving, Texas 75062

Subject:

Proposed Change Order #44

PR#19R

RE:

Collin County Administration building

Dear Mr. Nicodemus:

Ratcliff Constructors hereby submits for approval a cost in the total amount of \$7,700.00 for Changes made in compliance with the owners request.

This pricing is only inclusive of the items directly outlined within the proposal and proposal breakdown. Any other associated work not specifically identified within this proposal is subject to additional pricing. The breakdown of the total cost is detailed on the attached spreadsheet, along with applicable backup.

Please indicate your acceptance by executing below and returning a copy for our files. Please let me know if you have any questions or need additional information.

Please note that the material will requires a 2 week extension of time in the contract completion date, once the official approval from Collin County is received.

Sincorely, Scott Graham

DEBORAH A. GARRETSON
Notary Public, State of Texas
My Commission Expires
January 13, 2010

Authorized 1	to Proceed	
Pierce/Good	lwin, Alexander & Linville	
By: Zi	NT/OUS	
Title: PPa		
Title.		
- 1.20	2 11	

	Collin County	
Ву:		_
Title:		_
Date:		

ONSTRUCTION,

		ESTIMATE SUMMARY RECAP		
	Collin County Administration Building		Estimate No.	Proposed Change Order # 44
Location	2352 Bloomdale Drive		Sheet No.	1 of 1
Architect	PGAL		Date	1/14/2009
Item	PR #19R		By	SG Checked

4	Description		Waste	Purch.		Wage	Work		Unit Cost		Lump Sum	Labor w/ Burden	Material	Equipment	Total
Item		Q.T.O.	Factor	Quan.	Unit	Rate	Hours	Labor	Material	Equipment	Cost				
	Ratcliff Constructors														
	Self Perform Work														
	install Labor														
	RATCLIFF SUBTOTAL 10% OVERHEAD AND FEE														
	RATCLIFF TOTAL														\$0.
	Subcontractors (see attached)														
1	Royal Glass														
1	T&D systems		-												\$5,880. \$1,120.
															91,120.
		-													
	SUBCONTRACTOR SUBTOTAL														\$7,000
	10% OVERHEAD AND FEE														\$700.
CONTRACTOR OF THE PERSON	SUBCONTRACTOR TOTAL	OTO PERSONAL PERSONAL PROPERTY OF THE PERSONAL													\$7,700.0
	TOTAL - ALL COSTS														\$7,700.0



Owner [X]
Architect [X]
Consultants [X]
Contractor [X]
Purchasing [X]
Other []

PROJECT:

Collin County Administration Building 2352 Bloomdale Road McKinney, TX 75071

OWNER:

Collin County 4600 Community Avenue McKinney, TX 75071

TO CONTRACTOR:

Ratcliff Constructors, L.P. 14901 Quorum Drive Dallas, TX 75254

FROM ARCHITECT:

Pierce Goodwin Alexander & Linville, Inc. 105 Decker Court, Suite 600 Irving, TX 75062

ARCHITECT'S PROPOSAL REQUEST NO:

CCAB - P.R. #19R

DATE OF ISSUANCE:

November 6, 2008

CONTRACT FOR:

General Construction

CONTRACT DATE:

December 6, 2007

ARCHITECT'S PROJECT NO:

590.06013.00 - File 7300

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for the proposed modifications to the Contract Documents described herein. Within fourteen (14) days, submit your proposal or notify the Architect in writing of the anticipated date for submitting your proposal. THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

BRIEF DESCRIPTION:

P.R.#19R adjusts ceiling heights on fourth floor. This proposal request sheets A3.03A and A3.03B replace sheets A3.03A and A3.03B from P.R.#19. Clarification detail for JP-1 court ceiling on sheets A3.00B and A3.50 from P.R.#19 are current.

MODIFICATIONS TO DRAWINGS:

Sheet # or Sec	ction #.Item # (If partials or multiple items on sheet to be priced separately)
A3.03A	Revisions as shown on plan to include new detail at high windows and raised hard ceiling in Commissioner's Court to 12'-2".
A3.03B	Revisions as shown on plan to include new detail at high windows and raised hard ceiling in Commissioner's Court to 12'-2". Note: Transition between 10'-3" and 9'-0" ceilings is clarified.
A4.03A	Sound panels and millwork revised to match ceiling heights.
A43.03B	Sound panels and millwork revised to match ceiling heights.
A7.27	New detail 8 for high window conditions on 4 th floor.

ATTACHMENTS (All dated 11.6.08, unless noted otherwise):


A3.03A, A3.03B, A4.03A, A4.03B, A7.27

REQUESTED BY THE ARCHITECT:

By: 11.6.08
David Andrews, PGAL Date

ROYAL GLASS CO.

9064 TEASLEY LANE DENTON, TX 76210 WWW.ROYALGLASS.NET Ph: 940-320-5008 Fax: 940-320-5009



FAX

	TO: Ra	teliff Constructor	rs, LP.	FROM: John Hai	milton
	FAX: 9'	72-432-9943		PAGES: 1	
	PHONE	E: 972-432-9969		DATE: 01-15-09	
	RE: Co	llin County Admi	n. Building	CC: File	
	ATTN:	Scott Graham			
□U	rgent	For Review	Please Comment	Please Reply	Please Rocycle

• Comments: Please find attached the response from AGC, the manufacture of the glass used on the above-mentioned project as it relates to the application of film to the insulated units that are installed. Call me if you have any questions.

Sincerely,

John Hamilton Project Manager Royal Glass Co.



1201 East Highway 67 Alvarado, Texas 76009

Royal Glass 9064 Teasley Denton, Texas 76210

Attn: John Hamilton

RE: Aftermarket Film Application

PROJECT: Collin County Administration Building

Ulma Canoll

FABRICATOR: AGC Flat Glass

Retro organic or reflective films not only reflect but also absorb solar energy. This will cause higher edge stress in the glass than existed before application of the film, possibly causing glass breakage or insulating glass seal failures which otherwise would not occur. As a general rule the following limitations are advisable:

- 1. (Do not apply film to annealed, heat aborbing glass.)
- (All manufacturers/fabricators will void their insulating glass warranties if film is applied).

Sincerely,


Glena Carroll Project Manager

ROYAL GLASS CO.

9064 TEASLEY LANE DENTON, TX 76210

WWW.ROYALGLASS.NET

Ph: 940-320-5008 Fax: 940-320-5009



FAX

TO: Ra	atcliff Constructor	s, LP.	FROM: John Hamilton				
FAX: 9	72-432-9943	er varietie distributi te de crimationi south di setti patro differentativi simplicativa i committativi pare s	PAGES: 1 DATE: 01-14-09 CC: File				
PHON	E: 972-432-9969						
RE: Co	ollin County Admi	n. Building					
ATTN:	Scott Graham						
Urgent	▼For Review	Please Comment	Please Reply	Please Recycle			

SPANDRE!

Comments: Please find the following pricing for 19R:

Material Cost \$4,255.00

Labor \$1,200.00

Mark-up

\$ 425.00

Total

\$5,880.00

Sincerely,

John Hamilton **Project Manager**

Royal Glass Co.

From: RATCLIFF CONSTRUCTORS [mailto:Canon@RatcliffConstructors.com]

Sent: Thursday, January 15, 2009 12:36 PM

To: Scott Graham

Subject: Attached Image