



Contract Change Order

Five (5)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75069
972-548-4165

Vendor: Rodman Paving
6831 Ash St.
Frisco, TX 75034

Effective Date 7/13/2009
Contract No. 11037-07
Contract Construction, Road: Dallas North Tollway
(Phase IV) East Service Road

Awarded by Court Order No.:

Change Order No.: 1 Court Order No.
Change Order No.: 2 Court Order No.
Change Order No.: 3 Court Order No.
Change Order No.: 4 Court Order No.
Change Order No.: 5 Court Order No.

2007-197-03-13

2007-842-09-25

FYI

2008-052-01-22

2008-483-07-08

~~2009-492-07-09~~

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Modify the following line items:

Collin County, Texas Change Order									
Prepared by: Halt Associates, Inc. CO # <u>6</u>									
Bid Item #	TxDOT Item #	Description	Unit	Unit Price	Quantity	Original Cost	Current Quantity	Current Cost	Total
2	104	PREP ROW	STA	\$435.00	326.52	\$142,036.20	327	\$142,245.00	\$208.80
4	106	OBLITERATING ABANDONED ROAD	STA	\$750.00	43.8	\$32,850.00	44	\$33,000.00	\$150.00
10	164	CELL FBR MLCH SEED (PERM)(URBAN)(CLAY)	SY	\$0.30	283795	\$85,138.50	0	\$0.00	-\$85,138.50
11	164	DRILL SEEDING(TEMP)(WARM)	AC	\$1,050.00	1.7	\$1,785.00	0	\$0.00	-\$1,785.00
12	164	DRILL SEEDING(TEMP)(COOL)	AC	\$840.00	1.7	\$1,428.00	2	\$1,680.00	\$252.00
13	168	VEGETATIVE WTR	MG	\$8.40	8800	\$73,920.00	1420	\$11,928.00	-\$61,992.00
14	169	SOIL RETENTION BLANKET (CL2)(TY F)	SY	\$1.50	35911	\$53,866.50	33680	\$50,520.00	-\$3,346.50
15	216	PROOF ROLL	HR	\$97.00	50	\$4,850.00	0	\$0.00	-\$4,850.00
17*	260	LIME TRMT (EX MATL)(8")	SY	\$1.95	119615	\$233,250.09	114274	\$222,834.30	-\$10,415.79
18	260	LIME (HYD, COM OR QK (SLURRY))	TN	\$110.00	2504.1	\$275,451.00	2388	\$262,680.00	-\$12,771.00
20	315	FOG SEAL (SS-1)	GA	\$2.90	11924.6	\$34,578.44	0	\$0.00	-\$34,578.44
21	340	D-GR HMA (METH) TY C SAC-A PG70-22	TN	\$73.00	2140.3	\$156,241.90	2140	\$156,220.00	-\$21.90
22	340	D-GR HMA (METH) TY B PG64-22	TN	\$64.00	2936.9	\$187,961.60	2937	\$187,968.00	\$6.40
23*	360	CURB (TY II)	LF	\$0.70	61684	\$43,179.08	61684	\$43,178.80	-\$0.28
24*	360	CONC PVTM (REINF)(8")	SY	\$24.20	103950	\$2,515,577.90	103573	\$2,506,466.60	-\$9,111.30
29	420	CL S CONC (APPR SLAB)	CY	\$331.00	76.9	\$25,453.90	77	\$25,487.00	\$33.10
31	420	CL C CONC (BENT)	CY	\$745.00	122.8	\$91,486.00	123	\$91,635.00	\$149.00
35	432	RIPRAP (CONC)(4")	CY	\$263.00	264	\$69,432.00	233	\$61,279.00	-\$8,153.00
36	432	RIPRAP (CONC)(5")	CY	\$362.00	110	\$39,820.00	138	\$49,956.00	\$10,136.00
37	432	RIPRAP (STONE PROTECT)(15")	CY	\$117.00	1116	\$130,572.00	1161	\$135,837.00	\$5,265.00
43	460	CMP (GAL STL 18")	LF	\$30.00	250	\$7,500.00	130	\$3,900.00	-\$3,600.00
59*	464	RC PIPE (CL III) 24 IN	LF	\$33.00	2054	\$67,788.93	2054	\$67,782.00	-\$6.93
75	466	WINGWALL (PW)(HW=8")	EA	\$9,476.00	5	\$47,380.00	4	\$37,904.00	-\$9,476.00
101	506	ROCK FILTER DAM (INSTL)(TY 2)	LF	\$21.00	1570	\$32,970.00	1495	\$31,395.00	-\$1,575.00
103	506	ROCK FILTER DAM (REM)	LF	\$10.50	1775	\$18,637.50	140	\$1,470.00	-\$17,167.50
104	506	CONST EXIT (INSTL)(TY 1)	SY	\$9.45	1666	\$15,743.70	0	\$0.00	-\$15,743.70
105	506	TEMP SEDIMENT CTRL FENCE (REM)	LF	\$0.30	16836	\$5,050.80	0	\$0.00	-\$5,050.80
106	506	TEMP SEDIMENT CTRL FENCE	LF	\$1.30	13296	\$17,284.80	2800	\$3,640.00	-\$13,644.80
107	506	TEMP SEDIMENT CTRL FENCE (INLET PROTECT)	LF	\$5.00	3720	\$18,600.00	1110	\$5,550.00	-\$13,050.00
107A	506	EARTHWORK (ERSN & SEDM CONT, IN VEH)	CY	\$9.00	100	\$900.00	0	\$0.00	-\$900.00
109	530	DRWAY APPROACH	EA	\$2,500.00	10	\$25,000.00	6	\$15,000.00	-\$10,000.00
113	544	GUARDRAIL END TREATMENT (INSTL)	EA	\$2,650.00	28	\$74,200.00	26	\$68,900.00	-\$5,300.00
114	552	WIRE FENCE (TY C)	LF	\$3.40	1489	\$5,062.60	3984	\$13,545.60	\$8,483.00
115	552	WIRE FENCE (TYD)(SPECIAL)	LF	\$4.50	3962	\$17,829.00	2482	\$11,169.00	-\$6,660.00
116	552	GATE (TY 1)	EA	\$200.00	8	\$1,600.00	5	\$1,000.00	-\$600.00
119	658	INSTL DEL ASSM (D-SW) SZ 1 (RCR) GF3 (B1)	EA	\$34.65	43	\$1,489.95	62	\$2,148.30	\$658.35
120	658	INSTL DEL ASSM (D-SW) SZ (TY C) CTB	EA	\$15.75	3	\$47.25	0	\$0.00	-\$47.25
121	658	INSTL DEL ASSM (D-SW) SZ (TY C) CTB (B1)	EA	\$17.00	16	\$272.00	38	\$646.00	\$374.00
122	658	INSTL DEL ASSM (D-SY) SZ 1(RCR) GF3	EA	\$33.60	5	\$168.00	3	\$100.80	-\$67.20
123	658	INSTL DEL ASSM (D-SY) SZ (TY C) CTB	EA	\$16.80	3	\$50.40	2	\$33.60	-\$16.80
124	662	WK ZN PAV MRK REMOV (Y4)(SLD)	LF	\$0.77	14230	\$10,957.10	5665	\$4,362.06	-\$6,595.05
125	662	WK ZN PAV MRK REMOV (Y4)(SLD)	LF	\$0.68	2043	\$1,389.24	36	\$24.48	-\$1,364.76
126	662	WK ZN PAV MRK REM (W4)(SLD)	LF	\$0.77	11402	\$8,779.54	5834	\$4,492.18	-\$4,287.36
127	662	WK ZN PAV MRK NON-REMOV (W4)(SLD)	LF	\$0.68	2148	\$1,460.64	0	\$0.00	-\$1,460.64
132*	667	REF PAV MRK TY II (W) 8" (SLD)	LF	\$0.49	4901	\$2,401.26	4901	\$2,401.49	\$0.23
136	666	REF PAV MRK TY II (Y) 24" (SLD)	LF	\$3.15	635	\$2,000.25	0	\$0.00	-\$2,000.25

132"	667	REF PAV MRK TY II (W) 8" (SLD)	LF	\$0.49	4901	\$2,401.25	4901	\$2,401.49	\$0.23
136	666	REF PAV MRK TY II (Y) 24" (SLD)	LF	\$3.15	635	\$2,000.25	0	\$0.00	-\$2,000.25
141	677	ELIM EXT PAV MRK & MRKS (4")	LF	\$1.05	880	\$924.00	800	\$840.00	-\$84.00
142A	678	PAVEMENT SURFACE PREP FOR MARKERS (4")	LF	\$0.12	72000	\$8,640.00	72001	\$8,640.12	\$0.12
143	678	PAV SURF PREP FOR MRK (8")	LF	\$0.12	517	\$62.04	439.5	\$52.74	-\$9.30
* = Correction required due to calculation error in change order #3									
TOTAL THIS CHANGE ORDER									-\$325,155.05

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$9,362,930.33

Net Change to Change Order(s)

PREVIOUS	Change Order No.	1	\$7,179.56
PREVIOUS	Change Order No.	2	\$1,124.20
PREVIOUS	Change Order No.	3	\$38,035.74
PREVIOUS	Change Order No.	4	\$44,438.00
CURRENT	Change Order No.	5	-\$325,155.05

Total change orders to date: -\$234,377.55

The new (contract sum) including this Change Order will be: \$9,128,552.78

ACCEPTED BY:

RODMAN PAVING

6831 Ash St.

Frisco, TX 75034

See document dated 6/10/2009

SIGNATURE

TITLE:

DATE:

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Frank Ybarbo

Purchasing Agent

DATE:

7/21/09