



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

7/5/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #106 – RFI #321 – Added Type J3 Furring.

Dear Mr. Burke:

We have finalized the required quotations for PCO #106 – RFI #321 – Added Type J3 Furring.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Five Hundred Ninety Three dollars (\$593)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Collin County

PGAL

Date

7.12.11
Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

Project No.: R0508003.00

10% OH&P	54
Total Cost \$	593

Notes:

BARBER SPECIALTIES, INC.

PLW # 106

2412 Elizabeth Lane Seagoville, Texas 75159 Ph. 972-287-5100 / Fax 972-287-5111

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

1. PCO TITLE: RFI #321 Furred walls @ fire cabinets	2. Number	RFI#321
3. Change Order Requested By: Turner	4. Date	16-Jun-11
5. Owner and/or Architect-Engineer Change Order Request Number		
6. Material	\$	136.70
7. Equipment	\$	-
8. Sub-contractor		
9. Material and Equipment Sub-Total	\$	136.70
10. Sales Tax @ 0.00%	\$	-
11. Labor 10.00 Manhours @ \$19.75 / Hour	\$	197.50
12. Labor Insurance & Taxes 35.00%	\$	69.13
13. Estimation/Planning 1 Manhours @ \$ 55.00 / Hour	\$	55.00
14. Tool Replacement 7.00% of Labor	\$	13.83
15. Overtime Inefficiency 0.00% of Labor	\$	-
16. Labor Sub-Total	\$	335.45
17. Equipment Rental		
Scissor Lift 0.00 Hours @ 4.50 / Hour	\$	-
Lull 0.00 Hours @ 25.13 / Hour	\$	-
Trash 0.00 Hours @ 15.00 / Hour	\$	-
Hoisting 0.00 Hours @ 100.00 / Hour	\$	-
18. Equipment Rental Sub-Total	\$	-
19. CHANGE ORDER SUB-TOTAL COSTS	\$	472.15
20. Overhead 5.00%	\$	23.61
21. Sub-Total	\$	495.76
22. Margin 5.00%	\$	24.79
23. Sub-Total	\$	520.55
24. (Credits)	\$	-
25. Sub-Total	\$	520.55
30. This Proposal May Be Withdrawn By us		
If Not Accepted Within 30 Days		
26. Special Insurance	\$	-
27. Bond Premium 0.0%	\$	-
28. TOTAL PRICE OF CHANGE	\$	520.55
28. TOTAL PRICE OF CHANGE	\$	521.00
31. Time Extension Required of 0 Days		
29. Cost if this change Order is not accepted	\$	-
32. Submitted By Brandon Barber		
33. Approved By		

Narrative: Per RFI #321, Add approximately 12 lf of Type J3 furring (framing & drywall to 6" above ceiling) to conceal redressed mounted fire valve cabinets @ 2 locations.



Acoustical Ceilings · Drywall · Metal Stud Framing · Fire Rated Ceiling Systems ·
Integrated Ceiling systems ·
Metal Lath · Plaster & Stucco · Insulation Work · Structural Metal Framing

