



To: Commissioner's Court

From: Bill Burke

Date: 12-16-11

Subject: Courthouse Addition Change Orders for Turner Construction

PCO #160–Building Addition - County added Power connection for Weather Monitor.
\$3,259.00

PCO #166–Renovation-County added duct wrap for existing ductwork. \$3,691.00

PCO #173–Renovation-County added duct sealer for existing ductwork. \$4,084.00

PCO #174–Renovation-County requested Budget for additional relocation of electric in renovation area. \$25,000.00

PCO #175–Renovation-County requested additional barriers to close off the third floor.
\$12,561.00

This change order totals - \$48,595.00

Building Addition change orders total-\$77,661.00 or 0.29% of contract.

Renovation change orders total-\$45,336.00 or 0.17% of contract.

Total Change Orders for the Project are \$122,997.00 or 0.46% of contract.