

Bill Burke

From: Bill Bilyeu
Sent: Monday, December 19, 2011 1:28 PM
To: Bill Burke
Cc: Sara Hoglund; Brad Harris
Subject: Re: FYI chnage order for Turner

Ok by me.

On Dec 16, 2011, at 11:47 AM, "Bill Burke" <bburke@co.collin.tx.us> wrote:

Bill,

Below is the change order we discussed earlier this week. The main item is another Time and Material budget for electrical changes. I pulled change order #20 off court because of a duplication. Meaning if you see this and can respond with an approval or questions I will still have other, less critical, changes to put on court for Jan 9.

Let me know if we can move forward with these.

Thanks,
Bill Burke

Subject: Courthouse Addition Change Orders for Turner Construction

PCO #160 – County added Power connection for Weather Monitor. \$3,259.00
PCO #166 – County added duct wrap for existing ductwork. \$3,691.00
PCO #173 – County added duct sealer for existing ductwork. \$4,084.00
PCO #174 – County requested Budget for additional relocation of electric in renovation area. \$25,000.00
PCO #175 – County requested additional barriers to close off the third floor. \$12,561.00

This change order totals - \$48,595.00

Total Change Orders for the Project are \$122,997.00 or 0.46% of contract.