



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

10/6/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #160 – RFI #394 – Weather Monitor Power.

Dear Mr. Burke:

We have finalized the required quotations for PCO #160 – RFI #394 – Weather Monitor Power.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Three Thousand Two Hundred Fifty Nine dollars (\$3,259)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Collin County	Date
Reviewed by: <i>[Signature]</i>	<i>12.1.11</i>
PGAL	Date

cc: Brad Harris & Sara Hognlund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

PCO 160 - PGAL cannot recommend acceptance of this pricing. Given the nature of the price breakdown for PCO 159 for around \$1,600.00 each for three water heater circuits, this price is not reasonable.

KL enterprises, Inc.

ELECTRICAL CONTRACTORS

COMMERCIAL • INDUSTRIAL • PROCESS CONTROLS & INSTRUMENTATION

October 5, 2011

CHANGE WORK SHEET #29

KL ENTERPRISES, INC.
449 E. KENNEDALE PKWY.
KENNEDEALE, TX. 76060

PROJECT: COLLIN COUNTY COURTHOUSE #1692600 - 104
GENERAL CONTRACTOR: TURNER CONSTRUCTION
ATTENTION: JOHN LEOS

RFI#394

DESCRIPTION:


COST PROPOSAL REFLECTING ADDITIONAL COSTS FOR ADDED SCOPE ACCORDING TO RFI#394, WHICH WAS A CHANGE TO THE CONTRACT DRAWINGS.

ORIGINAL CONTRACT PRICE	\$1,534,444.00
NET CHANGE BY PREVIOUSLY AUTHORIZED CHANGE ORDERS	\$68,707.00
CONTRACT TOTAL PRIOR TO CHANGE ORDER	\$1,603,151.00
CONTRACT PRICE TO BE INCREASED /DECREASED BY	\$2,865.00
NEW CONTRACT TOTAL BY CHANGE ORDER (UPON APPROVAL)	\$1,606,016.00
CONTRACT TIME TO BE INCREASED/DECREASED BY (0) DAYS	

This change order will be authenticated by endorsement of this quote & agreement on net 30 day payment upon completion of work or official change order document by Contractor. The following conditions shall apply: (1) NA

Respectfully,

Accepted By.


Tony Moore
KL Enterprises, Inc
General Manager

KL ENTERPRISES, INC.
449 E. KENNEDALE PKWY.
KENNEDALE, TX. 76060

COLLIN COUNTY COURTHOUSE

OCTOBER 5, 2011

Change for:

**COST BREAKDOWN REFLECTING ADDITIONAL COSTS FOR ADDED SCOPE
ACCORDING TO RFI#394, WHICH WAS A CHANGE TO THE CONTRACT DRAWINGS.**

Job No. #1692600 - 104
Change No. 029
Bulletin RFI#394

Submitted To:
TURNER CONSTRUCTION
2001 N. LAMAR STE 100
DALLAS, TX. 75202
Attn.: JOHN LEOS

Material Cost				1029.96
1.96	5%	\$	46.00 SUPERINTENDANT	90.05
39.15	20%	\$	44.65 FOREMAN	349.61
39.15	40%	\$	38.50 JOURNEYMAN	602.91
39.15	40%	\$	34.00 APPRENTICE	532.44
Equipment Rental ()				
Subtotal				2604.97
10.0% Overhead And Profit				260.50
PP Bond				
Total Add/Deduct				2865.47

KL ENTERPRISES, INC.
Tony Moore

General Manager

