



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

9/29/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #048 R1 – PR #05 – Crawl Space Lighting.

Dear Mr. Burke:

We have finalized the required quotations for PCO #048 R1 – PR #05 – Crawl Space Lighting.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Sixty One Thousand Eight Hundred Seventy One dollars (\$61,871)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Collin County
Brian Nicodemus

PGAL

Date
12.6.11

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail - TCCo

9/29/2011

KL enterprises, Inc.

ELECTRICAL CONTRACTORS

COMMERCIAL • INDUSTRIAL • PROCESS CONTROLS & INSTRUMENTATION

August 4, 2011

CHANGE WORK SHEET #8-B

KL ENTERPRISES, INC.
449 E. KENNEDALE PKWY.
KENNEDEALE, TX. 76060

PROJECT: COLLIN COUNTY COURTHOUSE #1692600 - 104
GENERAL CONTRACTOR: TURNER CONSTRUCTION
ATTENTION: JOHN LEOS

PR#5R

DESCRIPTION:

COST PROPOSAL REFLECTING ADDITIONAL COSTS FOR ADDED SCOPE AS INDICATED IN PR#5 SKETCHED REVISIONS..

ORIGINAL CONTRACT PRICE	\$1,534,444.00
NET CHANGE BY PREVIOUSLY AUTHORIZED CHANGE ORDERS	\$0.00
CONTRACT TOTAL PRIOR TO CHANGE ORDER	\$1,534,444.00
CONTRACT PRICE TO BE INCREASED /DECREASED BY	\$39,152.00 *
NEW CONTRACT TOTAL BY CHANGE ORDER (UPON APPROVAL)	\$1,573,596.00
CONTRACT TIME TO BE INCREASED/DECREASED BY (0) DAYS	

This change order will be authenticated by endorsement of this quote & agreement on net 30 day payment upon completion of work or official change order document by Contractor. The following conditions shall apply: (1) **LIGHT FIXTURES PROVIDED BY OTHERS**

Respectfully,

Accepted By,

Tony Moore
KL Enterprises, Inc
General Manager

KL ENTERPRISES, INC.
 COLLIN COUNTY COURTHOUSE
 AUGUST 8, 2011

Description:

**COST BREAKDOWN REFLECTING ADDITIONAL COSTS FOR ADDED SCOPE AS INDICATED IN
 PR#5 REVISION 1 DATED 11/24/2010**

Change No. 008 B

Bulletin PR#5

Quant.	Description	Material	Unit	Mat. Cost	Hours	Unit	Hours	TC	User
GFI RECEPTACLE ASSEMBLY									
4	(1) Rec in Drywall Assembly GFI								
4	LEV 6598 BRN IND GFCI RCPT-NMA5-15R	13.25	E	53.00	30.00	C	1.20	Device	TWM
4	LEV 84003 1G SS DPLX RCPT PLATE	129.50	C	5.18	7.00	C	0.28	Device	TWM
4	RACO 189 4SQ 1-1/2D BOX COMBO KO	186.71	C	7.47	25.00	C	1.00	Cond	TWM
4	RACO 756 4-IN SQ 5/8D PLASTER RING	140.50	C	5.62	6.00	C	0.24	Cond	TWM
4	Small Box Support	0.75	E	3.00	0.06	E	0.24	Cond	TWM
60	CONDUIT 3/4-EMT	89.00	C	53.40	5.00	C	3.00	Cond	TWM
8	EMT 3/4-RT-MALL-OR-STL-CONN	186.42	C	14.91	4.00	C	0.32	Cond	TWM
6	EMT 3/4-RT-MALL-OR-STL-CPLG	220.85	C	13.25	4.00	C	0.24	Cond	TWM
12	3/4" Support	1.50	E	18.00	0.08	E	0.96	Cond	TWM
4	RACO 232 4SQ 2-1/8D BOX COMB KO	298.29	C	11.93	25.00	C	1.00	Cond	TWM
4	RACO 752 4-IN SQ FLAT BLANK COVER	69.57	C	2.78	6.00	C	0.24	Cond	TWM
198	WIRE THHN-10-BLK-19STR-CU-500S/R	218.50	M	43.26	6.00	M	1.19	Wire	TWM
12	BUCHANAN B2-1 RED WIRE CONN	25.00	C	3.00	2.50	C	0.30	Wire	TWM
POWER HOMERUN BRANCH									
480	CONDUIT 3/4-EMT	89.00	C	427.20	5.00	C	24.00	Cond	TWM
66	EMT 3/4-RT-MALL-OR-STL-CONN	186.42	C	123.04	4.00	C	2.64	Cond	TWM
48	EMT 3/4-RT-MALL-OR-STL-CPLG	220.85	C	106.01	4.00	C	1.92	Cond	TWM
48	3/4" Support	1.50	E	72.00	0.08	E	3.84	Cond	TWM
33	RACO 232 4SQ 2-1/8D BOX COMB KO	298.29	C	98.44	25.00	C	8.25	Cond	TWM
33	RACO 752 4-IN SQ FLAT BLANK COVER	69.57	C	22.96	6.00	C	1.98	Cond	TWM
1584	WIRE THHN-10-BLK-19STR-CU-500S/R	218.50	M	346.10	6.00	M	9.50	Wire	TWM
36	BUCHANAN B2-1 RED WIRE CONN	25.00	C	9.00	2.50	C	0.90	Wire	TWM
LIGHTING									
160	4' STRIP FIXTURE		E		0.75	E	120.00	Ltg	TWM
160	RACO 189 4SQ 1-1/2D BOX COMBO KO	186.71	C	298.74	25.00	C	40.00	Cond	TWM
160	RACO 756 4-IN SQ 5/8D PLASTER RING	140.50	C	224.80	6.00	C	9.60	Cond	TWM
160	Small Box Support	0.75	E	120.00	0.06	E	9.60	Cond	TWM
320	EMT 3/4-RT-MALL-OR-STL-CONN	186.42	C	596.54	4.00	C	12.80	Cond	TWM
4120	CONDUIT 3/4-EMT	69.00	C	2,842.80	5.00	C	206.00	Cond	TWM
320	EMT 3/4-RT-MALL-OR-STL-CONN	186.42	C	596.54	4.00	C	12.80	Cond	TWM
412	EMT 3/4-RT-MALL-OR-STL-CPLG	220.85	C	909.90	4.00	C	16.48	Cond	TWM
428	3/4" Support	1.50	E	642.00	0.08	E	34.24	Cond	TWM
20	RACO 232 4SQ 2-1/8D BOX COMB KO	298.29	C	59.66	25.00	C	5.00	Cond	TWM
20	RACO 752 4-IN SQ FLAT BLANK COVER	69.57	C	13.91	6.00	C	1.20	Cond	TWM
18128	WIRE THHN-10-BLK-19STR-CU-500S/R	218.00	M	3,951.90	6.00	M	108.77	Wire	TWM
480	BUCHANAN B2-1 RED WIRE CONN	25.00	C	120.00	2.50	C	12.00	Wire	TWM
LIGHTING CONTROL									
1	SWITCH PILOT 20A								
1	COMMERCIAL GRADE 20A PILOT SWITCH	6.95	E	6.95	25.00	C	0.25	Device	TWM
1	INDUSTRIAL RAISED COVER	689.00	C	6.89	9.00	C	0.09	Cond	TWM
1	RACO 189 4SQ 1-1/2D BOX COMBO KO	186.71	C	1.87	25.00	C	0.25	Cond	TWM

ERROR: ioerror
OFFENDING COMMAND: image

STACK:

-dictionary-
-mark-
-savelevel-
-mark-
-savelevel-