



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

9/29/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #150 – Light Relays for Exterior Lighting Controls.

Dear Mr. Burke:

We have finalized the required quotations for PCO #150 – Light Relays for Exterior Lighting Controls.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Five Hundred Twenty Eight dollars (\$528)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.


Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Collin County


PGAL

Date
12.6.11

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

PCO 150 – Pricing appears to be reasonable for first time costs.

KL enterprises, Inc.

ELECTRICAL CONTRACTORS

COMMERCIAL • INDUSTRIAL • PROCESS CONTROLS & INSTRUMENTATION

September 23, 2011

CHANGE WORK SHEET #27

KL ENTERPRISES, INC.
449 E. KENNEDALE PKWY.
KENNEDEALE, TX. 76060

PROJECT: COLLIN COUNTY COURTHOUSE #1692600 - 104
GENERAL CONTRACTOR: TURNER CONSTRUCTION
ATTENTION: JOHN LEOS

RFI#372


DESCRIPTION:

COST PROPOSAL REFLECTING ADDITIONAL COSTS TO INSTALL LIGHTING RELAYS TO BE PROVIDED BY TURNER, & WIRE EXTERIOR LIGHTING CIRCUITRY FOR CONTROL.

ORIGINAL CONTRACT PRICE	\$1,534,444.00
NET CHANGE BY PREVIOUSLY AUTHORIZED CHANGE ORDERS	\$68,707.00
CONTRACT TOTAL PRIOR TO CHANGE ORDER	\$1,603,151.00
CONTRACT PRICE TO BE INCREASED /DECREASED BY	\$134.00
NEW CONTRACT TOTAL BY CHANGE ORDER (UPON APPROVAL)	\$1,603,285.00
CONTRACT TIME TO BE INCREASED/DECREASED BY (0) DAYS	

This change order will be authenticated by endorsement of this quote & agreement on net 30 day payment upon completion of work or official change order document by Contractor. The following conditions shall apply: (1) NA

Respectfully,


Tony Moore
KL Enterprises, Inc
General Manager

Accepted By.

KL ENTERPRISES, INC.
449 E. KENNEDALE PKWY.
KENNEDEALE, TX. 76060

COLLIN COUNTY COURTHOUSE

SEPTEMBER 23, 2011

Change for:

**COST BREAKDOWN REFLECTING ADDITIONAL COSTS TO INSTALL LIGHTING
RELAYS TO BE PROVIDED BY TURNER, & WIRE EXTERIOR LIGHTING CIRCUITRY
FOR CONTROL.**

Job No. #1692600 - 104
Change No. 027
Bulletin RFI#372

Submitted To:
TURNER CONSTRUCTION
2001 N. LAMAR STE 100
DALLAS, TX. 75202
Attn.:JOHN LEOS

Material Cost					33.78
0.11	5%	\$	46.00	SUPERINTENDANT	5.01
2.18	20%	\$	44.65	FOREMAN	19.45
2.18	40%	\$	38.50	JOURNEYMAN	33.55
2.18	40%	\$	34.00	APPRENTICE	29.63
Equipment Rental ()					
Subtotal					121.42
10.0% Overhead And Profit					12.14
PP Bond					
Total Add/Deduct					133.57

KL ENTERPRISES, INC.
Tony Moore

General Manager

