



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

12/14/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #155 R1 – PR #17 – Add Power & Water Line for Vending.

Dear Mr. Burke:

We have finalized the required quotations for PCO #155 R1 – PR #17 – Add Power & Water Line for Vending.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Seven Thousand Four Hundred Fifty One dollars (\$7,451)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Collin County

Date

Reviewed by: *[Signature]*

PGAL

12.14.11

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

PCO 155R1 - This pricing is not compliant with Unit Pricing in 00310 Bid Form.

PCO # 155
(REVISED)

KL enterprises, Inc.

ELECTRICAL CONTRACTORS

COMMERCIAL • INDUSTRIAL • PROCESS CONTROLS & INSTRUMENTATION

December 7, 2011

CHANGE WORK SHEET #22-R

KL ENTERPRISES, INC.
449 E. KENNEDALE PKWY.
KENNEDALE, TX. 76060

PROJECT: COLLIN COUNTY COURTHOUSE #1692600 - 104
GENERAL CONTRACTOR: TURNER CONSTRUCTION
ATTENTION: JOHN LEOS

PR#17


DESCRIPTION:

COST PROPOSAL REFLECTING ADDITIONAL COSTS FOR ADDED SCOPE ACCORDING TO PR#17.

ORIGINAL CONTRACT PRICE	\$1,534,444.00
NET CHANGE BY PREVIOUSLY AUTHORIZED CHANGE ORDERS	\$68,707.00
CONTRACT TOTAL PRIOR TO CHANGE ORDER	\$1,603,151.00
CONTRACT PRICE TO BE INCREASED /DECREASED BY	\$5,041.00
NEW CONTRACT TOTAL BY CHANGE ORDER (UPON APPROVAL)	\$1,608,192.00
CONTRACT TIME TO BE INCREASED/DECREASED BY (0) DAYS	

This change order will be authenticated by endorsement of this quote & agreement on net 30 day payment upon completion of work or official change order document by Contractor. The following conditions shall apply: (1) NA

Respectfully



Tony Moore
KL Enterprises, Inc
General Manager

Accepted By.

Crosstex Mechanical Contractors, Inc.

1230 Country Bend Dr.
 Kaufman, TX 75142
 Brian Bowman
 M-36066

Estimate

Date	Estimate #
9/27/2011	267

Name / Address
Turner Construction Company

			Project
			Collin County Court...
Description	Qty	Cost	Total
PR 17 pricing proposal			
Domestic water piping and material		197.95	197.95
Domestic water installation labor	7.85	29.83	234.17
Guy Grey ice maker box and supply line		120.96	120.96
Fixture installation labor	4	29.83	119.32
Domestic water insulation		107.81	107.81
Insulation installation labor	4.78	31.90	152.48
Hanger devices		33.33	33.33
Hanger device installation labor	7.5	29.83	223.73
10% P/OH		118.98	118.98
Texas State Board of Plumbing Examiners 929 East 41st Street Austin, TX 78751 (800)845-6584		Total	\$1,308.73

Customer Signature _____