



Turner Construction Company  
2001 N. Lamar, Suite 100  
Dallas, TX 75202  
Phone: (214) 721-8400  
Fax: (214) 721-8493

12/13/11

Mr. Bill Burke  
Collin County  
4600 Community Ave.  
McKinney, TX 75071

RE: **Collin County Courthouse Addition**  
Owner Project #R0508003.00  
Turner Project #1692600

SUBJ: PCO #159 – RFI #401 – Water Heater Circuits.

Dear Mr. Burke:

We have finalized the required quotations for PCO #159 – RFI #401 – Water Heater Circuits.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Four Thousand Eight Hundred Forty Four dollars (\$4,844)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

*J. Leos*

John Leos

Approved by:

\_\_\_\_\_  
Collin County

\_\_\_\_\_  
Date

Reviewed by:

*Brad Harris*  
\_\_\_\_\_  
PGAL

*12.14.11*  
\_\_\_\_\_  
Date

cc: Brad Harris & Sara Hoglund- Collin County  
Brian Nicodemus- PGAL  
Matt Nail & Kevin Karagias- TCCo

PCO 159 – This pricing is comparable to regional pricing and does not indicate premium for these first time costs.



---

# **KL enterprises, Inc.**

**ELECTRICAL CONTRACTORS**

COMMERCIAL • INDUSTRIAL • PROCESS CONTROLS & INSTRUMENTATION

October 5, 2011

CHANGE WORK SHEET #28

KL ENTERPRISES, INC.  
449 E. KENNEDALE PKWY.  
KENNEDALE, TX. 76060

PROJECT: COLLIN COUNTY COURTHOUSE #1692600 - 104  
GENERAL CONTRACTOR: TURNER CONSTRUCTION  
ATTENTION: JOHN LEOS

---

RFI#401

DESCRIPTION:

COST PROPOSAL REFLECTING ADDITIONAL COSTS FOR ADDED SCOPE ACCORDING TO RFI#401, WHICH WAS A CHANGE TO THE CONTRACT DRAWINGS.

ORIGINAL CONTRACT PRICE	\$1,534,444.00
NET CHANGE BY PREVIOUSLY AUTHORIZED CHANGE ORDERS	\$68,707.00
CONTRACT TOTAL PRIOR TO CHANGE ORDER	\$1,603,151.00
CONTRACT PRICE TO BE INCREASED/DECREASED BY	\$4,108.00
NEW CONTRACT TOTAL BY CHANGE ORDER (UPON APPROVAL)	\$1,607,259.00

CONTRACT TIME TO BE INCREASED/DECREASED BY (0) DAYS

---

This change order will be authenticated by endorsement of this quote & agreement on net 30 day payment upon completion of work or official change order document by Contractor. The following conditions shall apply: (1) NA.

Respectfully,



Tony Moore  
KL Enterprises, Inc  
General Manager

Accepted By:

---

KL ENTERPRISES, INC.  
449 E. KENNEDALE PKWY.  
KENNEDEALE, TX. 76060

**COLLIN COUNTY COURTHOUSE**

OCTOBER 5, 2011

Change for:

**COST BREAKDOWN REFLECTING ADDITIONAL COSTS FOR ADDED SCOPE  
ACCORDING TO RFI#401, WHICH WAS A CHANGE TO THE CONTRACT DRAWINGS.**

Job No. **#1692600 - 104**  
Change No. **028**  
Bulletin **RFI#401**

Submitted To:  
**TURNER CONSTRUCTION**  
2001 N. LAMAR STE 100  
DALLAS, TX. 75202  
Attn.: JOHN LEOS

Material Cost					1442.68
2.85	5%	\$	46.00	SUPERINTENDANT	131.03
56.97	20%	\$	44.65	FOREMAN	508.74
56.97	40%	\$	38.50	JOURNEYMAN	877.34
56.97	40%	\$	34.00	APPRENTICE	774.79
Equipment Rental ( )					
Subtotal					<u>3734.58</u>
10.0% Overhead And Profit					373.46
PP Bond					
<b>Total Add/Deduct</b>					<b>4108.04</b>

**KL ENTERPRISES, INC.**  
Tony Moore

---

General Manager

KL ENTERPRISES, INC.  
 COLLIN COUNTY COURTHOUSE  
 OCTOBER 5, 2011

Description:

COST BREAKDOWN REFLECTING ADDITIONAL COSTS FOR ADDED SCOPE ACCORDING TO RFI#401, WHICH WAS A CHANGE TO THE CONTRACT DRAWINGS.

Change No. 028  
 Bulletin RFI#401

Quant.	Description	Material	Unit	Mat. Cost	Hours	Unit	Hours	TC	User
100	CONDUIT 3/4-EMT	89.00	C	89.00	5.50	C	5.50	Cond	TWM
2	EMT 3/4-RT-MALL-OR-STL-CONN	186.42	C	3.73	4.00	C	0.08	Cond	TWM
10	EMT 3/4-RT-MALL-OR-STL-CPLG	220.85	C	22.09	4.00	C	0.40	Cond	TWM
12	3/4" Support	1.50	E	18.00	0.08	E	0.96	Cond	TWM
1	RACO 232 4SQ 2-1/8D BOX COMB KO	298.29	C	2.98	25.00	C	0.25	Cond	TWM
1	RACO 752 4-IN SQ FLAT BLANK COVER	69.57	C	0.70	6.00	C	0.06	Cond	TWM
1330	WIRE THHN-8-BLK-19STR-CU-500S/R	442.00	M	587.86	8.00	M	10.64	Wire	TWM
110	WIRE THHN-10-BLK-19STR-CU-500S/R	206.00	M	22.66	7.00	M	0.77	Wire	TWM
1	20-30 AMP EQUIPMENT CONNECTION				1.80	E	1.80	Cond	TWM
5	CONDUIT 3/4-STEEL-FLEX-STD-WALL	39.87	C	1.28				Cond	TWM
1	BX-FLEX 3/4-STD-MALL-SQZ-CONN	198.35	C	1.09				Cond	TWM
1	BX-FLEX 3/4-MALL-90D-SQZ-CONN	497.86	C	3.86				Cond	TWM
2	CONDUIT 3/4-BUSHING	40.04	C	0.44				Cond	TWM
1	RACO 232 4SQ 2-1/8D BOX COMB KO	298.29	C	1.64	25.00	C	0.25	Cond	TWM
1	RACO 752 4-IN SQ FLAT BLANK COVER	69.57	C	0.38	6.00	C	0.06	Cond	TWM
3	BUCHANAN B2-1 RED WIRE CONN	25.00	C	0.75	2.50	C	0.08	Wire	TWM
2	3/4" Support	0.75	E	1.50	0.08	E	0.16	Cond	TWM
1	SQ D 50A/1P/240V CB	162.44	E	162.44	0.60	E	0.60	Dist	TWM
130	CONDUIT 1-IN-EMT	112.00	C	145.60	6.25	C	8.13	Cond	TWM
4	EMT 1-IN-INS-RT-MALL-COMP-CONN	50.00	C	2.00	5.00	C	0.20	Cond	TWM
13	EMT 1-IN-RT-MALL-OR-STL-CPLG	55.00	C	7.15	5.00	C	0.65	Cond	TWM
16.25	1" Support	0.75	E	12.19	0.06	E	0.98	Cond	TWM
2	RACO 259 4-11/16SQ 2-1/8D BOX	628.33	C	5.65	28.00	C	0.56	Cond	TWM
2	RACO 8832 4-11/16SQ FLAT BLANK COVR	124.86	C	1.12	6.00	C	0.12	Cond	TWM
254	WIRE THHN-6-BLK-19STR-CU-500S/R	565.23	M	143.57	9.00	M	2.29	Wire	TWM
133	WIRE THHN-10-BLK-19STR-CU-500S/R	206.00	M	27.40	7.00	M	0.93	Wire	TWM
6	BUCHANAN B2-1 RED WIRE CONN	18.00	C	1.08	2.50	C	0.15	Wire	TWM
2	40-50 AMP EQUIPMENT CONNECTION				2.50	E	5.00	Cond	TWM
36	CONDUIT 1-IN-STEEL-FLEX-STD-WALL	84.44	C	19.45	0.20	E	7.20	Cond	TWM
6	BX-FLEX 1-IN-MALL-SQZ-CONN	460.61	C	21.42	0.10	E	0.60	Cond	TWM
6	BX-FLEX 1-IN-MALL-90D-SQZ-CONN	862.35	C	40.10	0.10	E	0.60	Cond	TWM
60	CONDUIT 3/4-EMT	45.24	C	14.44	3.50	C	2.10	Cond	TWM
12	EMT 3/4-RT-MALL-OR-STL-CONN	186.42	C	12.30	4.00	C	0.48	Cond	TWM
6	EMT 3/4-RT-MALL-OR-STL-CPLG	220.85	C	7.29	4.00	C	0.24	Cond	TWM
18	3/4" Support	0.75	E	13.50	0.08	E	1.44	Cond	TWM
6	RACO 232 4SQ 2-1/8D BOX COMB KO	298.29	C	9.84	25.00	C	1.50	Cond	TWM
6	RACO 752 4-IN SQ FLAT BLANK COVER	69.57	C	2.30	6.00	C	0.36	Cond	TWM
264	WIRE THHN-8-BLK-19STR-CU-500S/R	218.50	M	35.88	7.00	M	1.85	Wire	TWM
6	BUCHANAN B2-1 RED WIRE CONN	25.00	C	1.50	2.50	C	0.15		TWM
2	SQ D 50A/1P/240V CB	162.44	E	324.88	0.60	E	1.20	Dist	TWM
	TOTALS			1442.68			56.97		