



# COLLIN COUNTY

Construction and Planning  
4600 Community Ave.  
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 5-08-12

Subject: Courthouse Addition Change Orders for Turner Construction

PCO #211 – Architect requested extension of partition walls, mechanical, electrical, and sprinklers. This work was required after demolition of the second floor atrium area.  
\$15,721.00

PCO #214 – Architect requested addition of control and intercoms for holding cells. This work is required for Texas Jail Commission Standards. \$34,278.00

Building Addition changes total - \$0  
Renovation changes total – \$49,999.00  
This change order totals - \$49,999.00

Building Addition change orders total-\$179,562.00 or 0.68% of contract.  
Renovation change orders total-\$288,233.00 or 1.1% of contract.

Total Change Orders for the Project are ~~\$467,975.00~~ or 1.78% of contract.

~~\$467,975.00~~  
\$410,779.00  
SAB

OK  
5/8/12  
(13)