



To: Bill Bilyeu
From: Bill Burke
Date: 8-24-12
Subject: Courthouse Addition Change Orders for Turner Construction

- PCO #243 – Architect requested millwork in areas not shown in the plans. \$29,686.00
- PCO #252 – Architect requested removal and reinstall of drinking fountain so that millwork could be installed. \$1,127.00
- PCO #254 – Architect requested rework of glass vestibule to accept Fire exit Doors. \$5,226.00
- PCO #255 – Owner requested data cabling additions and redirections. \$3,265.00

Building Addition changes total - 0
Renovation changes total - \$39,304.00
This change order totals - \$39,304.00

Building Addition changes total - \$203,955.00 or 0.77% of contract
Renovation changes total - ~~\$420,409.00~~ or 1.59% of contract
425,374.00

Total change orders for the project - ~~\$624,364.00~~ or 2.36% of contract

Thank you for your consideration. 629,329.00

Handwritten notes:
KB
8/24/12
OK