



To: Bill Bilyeu  
From: Bill Burke  
Date: 9-19-12  
Subject: Courthouse Addition Change Orders for Turner Construction

PCO #240R1 – Architect’s request to relocate microphone, speaker, and touch screen to the witness location. \$32,473.00

PCO #256 – Owner request to install bullet resistant doors in the D A Lobby. This work was to be installed in one day but had to be split into two weekends for Security reasons. \$3,663.00

PCO 257 – Owner request to clean the cafeteria kitchen. Grout lines are to be stained in the seating and cooking areas. We need to remove the grease buildup from the cooking area floor to access the grout lines. \$3,848.00

Building Addition changes total - \$7,511.00

Renovation changes total - \$32,473.00

This change order totals - \$39,984.00

Building Addition changes total - \$290,391.00 or 1.10% of contract

Renovation changes total - \$457,847.00 or 1.74% of contract

Total change orders for the project - \$748,238.00 or 2.84% of contract

Thank you for your consideration.

OK by Bill  
9/21/12