



Contract Change Order One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Metro-Plex Underground LP  
PO Box 129  
Lewisville, TX 75067  
Contract Construction, Bridge, CR 408 over Ticky Creek  
Contract No. 01115-12  
Effective Date 12/17/2012

Awarded by Court Order No.: 2012-239-04-23  
Change Order 1 Court Order No.: 2012-954-12-17

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**

Item 18 Construct barb wire fence decrease of quantity \$ (3,810.00)  
Item 22 Rework barb wire fence across creek section as directed \$ 6,793.00  
The original contract sum was \$461,673.00  
Net Change to Change Order(s)  
CURRENT Change Order No. 1 \$ 2,983.00  
Total change orders to date: \$2,983.00  
The new (contract sum) including this Change Order will be: \$464,656.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Metro-Plex Underground LP

PO Box 129  
Lewisville, TX 75067

See Change Order dated 12/3/12

SIGNATURE \_\_\_\_\_

TITLE: \_\_\_\_\_

DATE: \_\_\_\_\_

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Michalay Rains  
Michalay Rains, CPPD, CPPB  
Purchasing Agent

DATE: 12/19/12