



# COLLIN COUNTY

Engineering  
825 N. McDonald  
Suite 160  
McKinney, Texas 75069  
972-548-3727  
[www.collincountytx.gov](http://www.collincountytx.gov)

December 3, 2012

To: Judge Self and Commissioners

From: Ruben E. Delgado, P.E., Director of Engineering

Re: Change Order No. 1 to Contract with Metro-Plex Underground LP for  
Box Culvert Construction on County Road 408 @ Ticky Creek  
Bond Project No. 07-108

The Engineering Department requests that the contract with Metro-Plex Underground LP be changed to include the following items:

1. Re-configure fences and add two (2) water gaps downstream of each box culvert. Gaps are needed to contain livestock while allowing water to flow freely when the creeks are full.  
\$6793.00 Increase
2. Eliminate 635 LF of barbed wire fencing.  
\$3810.00 Decrease

A total increase of \$2983.00 is needed and I will be available to answer any questions you might have regarding this matter.

xc: Bill Bilyeu  
Monika Arris  
Matt Dobecka  
Jeff Durham