

**COLLIN COUNTY
CONTRACT CHANGE ORDER AGREEMENT
(CHANGE ORDER NO. 1)**

Contract: C.R. 408 at Ticky Creek

Contractor: Metro-Plex Underground LP

Summary of Proposed Change: The purpose of this change order is decrease the amount of barbed wire fence to be constructed and include an amount to rework barbed wire fence across the creek section with bracing and gates as directed by Collin County personnel.

Plan Revisions: -- Dwg. # -- Rev # --

Bid Form Revisions: -- Page # 3 Bid Item # 18

Specifications Revisions: -- Page # -- Paragraph # --

New Plans or Specs: --

Time Change: None

Price Change: This change order will have the following effect on the cost of this project:

Item	Description	Original Quantity	Revised Quantity	Unit	Unit Price	Increase	Decrease
18	Construct Barb Wire Fence (Match Exist. Type)	2,463	1,828	LF	\$6.00	--	\$3,810.00
22	Rework Barb Wire Fence across Creek Section w/ All Corner Braces, End Braces, H Style Braces, Gates and Fence as per Collin Co Personnel	0	1	LS	\$6,793.00	\$6,793.00	--


Total Increase: \$ 6,793.00
 Total Decrease: \$ 3,810.00
 Net Increase: \$ 2,983.00

SUMMARY

Original Contract Amount: \$ 461,673.00
 Change Order No. 1 Amount: \$ 2,983.00
Revised Contract Amount: \$ 464,656.00

Signatures:

Engineer  Date 11/30/12

Contractor  Date December 3, 2012

Approved By _____ Date _____