



Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Contract Change Order

One (1)

7/9/2012  
IFB 06292-10  
Construction, Road: Collin County  
Outer Loop, US 75 to SH 121

Effective Date  
Contract No.  
Contract

LH Lacy Company, LTD.  
Attn: Ronald Mirawski  
1880 Crown Road  
Dallas, TX 75234

Awarded by Court Order No.:  
Change Order 1 Court Order No.:  
2010-3075-12-13

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL CONTRACT + PREVIOUSLY REVISED		CHANGE ORDER		REVISED CONTRACT		CHANGE ORDER	
				QUANTITY	ITEM COST	QUANTITY	ITEM COST	QUANTITY	ITEM COST	QUANTITY	ITEM COST
LH LACY CHANGE ORDER NO. 1											
18	D-GR HMA (METH) TY 'B' PG 64-22	TONS	\$56.58	3,841.00	\$217,323.78	-3,841.00	\$0.00	0	\$0.00		(\$217,323.78)
19	D-GR HMA (METH) TY 'B' PG 70-22	TONS	\$59.96	18,050.00	\$1,082,087.50	-18,050.00	\$0.00	0	\$0.00		(\$1,082,087.50)
150	D-GR HMA (METH) TY 'B' PG 64-22 w/90% RAP	TONS	\$2.09	0	\$0.00	21,891.00	\$1,140,302.19	21,891.00	\$1,140,302.19		\$1,140,302.19
151	FULL DEPTH REPAIR 10 PAVEMENT US 5"	TONS	\$143.75	0	\$0.00	100	\$14,375.00	100	\$14,375.00		\$14,375.00
152	TRAFFIC CONTROL US 5 FULL DEPTH REPAIR	EA	\$1,265.00	0	\$0.00	1	\$1,265.00	1	\$1,265.00		\$1,265.00
153	TY 'D' HMA SURFACE MATERIAL	TONS	\$102.00	0	\$0.00	100	\$10,200.00	100	\$10,200.00		\$10,200.00
154	PATCHING US 5 PAVEMENT SURFACE	TRIPS	\$900.00	0	\$0.00	3	\$2,700.00	3	\$2,700.00		\$2,700.00
LH LACY CHANGE ORDER NO. 2											
8	DRILL SEED, TEMP. WARM	SY	\$0.08	92,134.00	\$7,370.72	-92,134.00	\$0.00	0	\$0.00		(\$7,370.72)
9	DRILL SEED, TEMP COOL	SY	\$0.08	92,134.00	\$7,370.72	-92,134.00	\$0.00	0	\$0.00		(\$7,370.72)
31	CONST EXITS TY I INSTL	SY	\$8.91	7,700.00	\$68,607.00	-6,700.00	\$8,910.00	1,000.00	\$8,910.00		(\$59,697.00)
32	CONST EXITS TY I REMOVE	SY	\$3.89	7,700.00	\$29,553.00	-6,700.00	\$3,890.00	1,000.00	\$3,890.00		(\$26,063.00)
45	CRASH CUSH ATTEN INSTL	EA	\$11,185.57	6	\$67,113.42	-2	\$44,742.28	4	\$44,742.28		(\$22,371.14)
47	CRASH CUSH ATTEN (REMOVE)	EA	\$2,638.13	6	\$15,828.78	-2	\$10,552.52	4	\$10,552.52		(\$5,276.26)
111	INLET, COMPL TY H-3' X 3'	EA	\$2,638.13	7	\$18,466.91	-5	\$2,638.13	1	\$2,638.13		(\$15,828.78)
155	INLET, COMPL TY H-4' X 4'	EA	\$3,144.13	0	\$0.00	6	\$18,866.91	6	\$18,866.91		\$18,866.91
156	INLET, COMPL TY H-5' X 5'	EA	\$3,650.13	0	\$0.00	6	\$21,900.78	6	\$21,900.78		\$21,900.78
157	6 SOD STAPLES *	SY	\$0.22	0	\$0.00	6,625.67	\$1,462.52	6,625.67	\$1,462.52		\$1,462.52
158	ADDITIONAL FERTILIZER ADJUSTMENT	SY	\$0.07	0	\$0.00	204,142.00	\$14,021.13	204,142.00	\$14,021.13		\$14,021.13
159	BERMUDA SEED ESCALATION COST	LS	\$10,980.00	0	\$0.00	1	\$10,980.00	1	\$10,980.00		\$10,980.00
160	BERMUDA SOD ESCALATION COST	SY	\$0.17	0	\$0.00	19,877.00	\$3,278.71	19,877.00	\$3,278.71		(\$3,278.71)
											\$8,902,006.62

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:  
LH Lacy Company, LTD.  
1880 Crown Road  
Dallas, TX 75234  
SIGNATURE: *[Signature]*  
TITLE: U.P. Prod  
DATE: 6-28-12

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071  
Frank Ybarbo  
Purchasing Agent  
DATE: