

CHANGE ORDER

Schmoldt Construction, Inc.
 5797 CR 126, Suite A
 Celina, TX 75009
 (972)382-8499/Office (972)382-8399/Fax

File Reference
 OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER



SCHMOLDT
 CONSTRUCTION

NAME & ADDRESS OF PROJECT:

Myer's Park Amphitheater
 CR 166 @ CR 168
 Collin County, TX

CHANGE ORDER NUMBER: Thirteen (13) - Revised
 DATE: December 17, 2012
 PROJECT NO.: 12-055
 CONTRACT DATE: June 20, 2012
 CONTRACT FOR: Myer's Park

NAME AND ADDRESS OF OWNER:

Myer's Park Amphitheater
 CR 166 @ CR 168
 Collin County, TX

cc:			
160004	1.) Lower water and septic lines on southside of new parking lot price includes sleeving	\$	1,500.00
160004	2.) Lower Water Main at Driveway	\$	1,580.00

OHP: \$ 308.00

TOTAL \$ 3,388.00

The original Contract Sum was.....	\$	727,000.00
Net change by previously authorized Change Orders.....	\$	16,122.80
The Contract Sum prior to this Change Order was.....	\$	743,122.80
The Contract Sum will be increased by this Change Order in the amount of.....	\$	3,388.00
The new Contract Sum including this Change Order will be.....	\$	746,510.80

The Contract Time will be changed by
 The date of Substantial Completion as of the date of this Change Order therefore is

(7) days
 Comp./Contract Plus 58 Days

Schmoldt Construction, Inc.	Myer's Park	Spurgin & Associates
Contractor	Owner	Architect
December 17, 2012		1/8/13
Date	Date	Date
(Signature)	(Signature)	(Signature)
Jenny Andrews	Kent Spurgin	Kent Spurgin
(Print Name)	(Print Name)	(Print Name)