

CHANGE ORDER

Schmoldt Construction, Inc.
 5797 CR 126, Suite A
 Celina, TX 75009
 (972)382-8499/Office (972)382-8399/Fax

File Reference

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

X



SCHMOLDT
 CONSTRUCTION

NAME & ADDRESS OF PROJECT:

Myer's Park Amphitheater
 CR 166 @ CR 168
 Collin County, TX

CHANGE ORDER NUMBER: Seven (7) - Revised (2)

DATE: December 20, 2012

PROJECT NO.: 12-055

CONTRACT DATE: June 20, 2012

CONTRACT FOR: Myer's Park

NAME AND ADDRESS OF OWNER:

Myer's Park Amphitheater
 CR 166 @ CR 168
 Collin County, TX

cc:			
33004	1.) (28) Light Bollard Foundations	\$	6,093.00
	<i>Excavation by hand, due to electrical rough already installed at each location</i>		
	2.) 10% Discount	\$	(609.30)
	3.) 10% OH/P Discount	\$	(609.30)

OH/P: \$ -

TOTAL \$ 4,874.40

The original Contract Sum was.....	\$	727,000.00
Net change by previously authorized Change Orders.....	\$	12,946.90
The Contract Sum prior to this Change Order was.....	\$	739,946.90
The Contract Sum will be increased by this Change Order in the amount of.....	\$	4,874.40
The new Contract Sum including this Change Order will be.....	\$	744,821.30

The Contract Time will be changed by (7) days
 The date of Substantial Completion as of the date of this Change Order therefore is **Comp./Contract Plus 37 Days**

<u>Schmoldt Construction, Inc.</u>	<u>Myer's Park</u>	<u>Spurgin & Associates</u>
Contractor	Owner	Architect
<u>December 20, 2012</u>		<u>1/8/13</u>
Date	Date	Date
(Signature)	(Signature)	(Signature)
<u>Jenny Andrews</u>	<u>Kent Spurgin</u>	<u>Kent Spurgin</u>
(Print Name)	(Print Name)	(Print Name)