



Contract Change Order Six (6)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Schmoltd Construction, Inc.
Attn Cary Schmoltd
5797 CR126 Suite A
Celina, TX 75009

Contract Construction, Myers Park Amphitheater
and Toilets
Contract No. 09298-11
Effective Date 1/10/2013

Awarded by Court Order No.: 2012-238-04-23
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: FYI
Change Order 3 Court Order No.: FYI
Change Order 4 Court Order No.: FYI
Change Order 5 Court Order No.: FYI
Change Order 6 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PC05 Architect requested credit for Leuter's stone height change. \$ (6,000.00)
PC015 Architect requested change to PVC underground piping. \$ (600.00)
Approval of 10 rain days. New contract completion date is January 6, 2013.

The original (contract sum) was \$727,000.00

Net Change to Change Order(s)
PREVIOUS Change Order No. 1 \$ 600.00
PREVIOUS Change Order No. 2 \$ 3,093.50
PREVIOUS Change Order No. 3 \$ 9,853.40
PREVIOUS Change Order No. 4 \$ 2,510.40
PREVIOUS Change Order No. 5 \$ 10,181.90
CURRENT Change Order No. 6 \$ (6,600.00)

Total change orders to date: \$ 19,639.20

The new (contract sum) including this Change Order will be: \$746,639.20

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Schmoltd Construction, Inc.

5797 CR126 Suite A
Celina, TX 75009

See PCOs dated 9/13 and 3/13

SIGNATURE _____

TITLE: _____

DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, QPPO, CPPB
Purchasing Agent
DATE: 4/15/13