



SCHMOLDT
CONSTRUCTION

February 20, 2013

Spurgin & Associates Architects
103 W. Louisiana St.
McKinney, TX 75069-4413

RE: Inclement Weather Delay

Dear Kent,

This letter serves as an "inclement weather delay" notification. The weather impacted the construction schedule and certain milestones.

Date affected: February 11, 2013 – February 15, 2013

Weather: Rain/Too Wet

Total days lost: Five (5)

Sincerely,

Jenny Andrews
Office Manager



2/12/2013



SCHMOLDT
CONSTRUCTION

February 25, 2013

Spurgin & Associates Architects
103 W. Louisiana St.
McKinney, TX 75069-4413

RE: Inclement Weather Delay

Dear Kent,

This letter serves as an "inclement weather delay" notification. The weather impacted the construction schedule and certain milestones.

Date affected: February 20, 2013 – February 22, 2013

Weather: Rain/Too Wet

Total days lost: Three (3)

Sincerely,

Jenny Andrews
Office Manager



SCHMOLDT
CONSTRUCTION

February 27, 2013

Spurgin & Associates Architects
103 W. Louisiana St.
McKinney, TX 75069-4413

RE: Inclement Weather Delay

Dear Kent,

This letter serves as an "inclement weather delay" notification. The weather impacted the construction schedule and certain milestones.

Date affected: February 25, 2013 – February 26, 2013

Weather: Rain/Too Wet

Total days lost: Two (2)

Sincerely,

Jenny Andrews
Office Manager